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1. PREAMBLE 

 

This Monitoring and Evaluation (M&E) Plan: 

 

 is part of the action plan set out in the MILLENNIUM CHALLENGE COMPACT 

(Compact) signed on November 29, 2006 between the United States of America, 

acting through the Millennium Challenge Corporation, a United States 

Government corporation (MCC), and El Salvador, acting through its government; 

 to support provisions described in the Compact; 

 being governed and following principles stipulated in the Policy for Monitoring 

and Evaluation of Compacts and Threshold Programs (MCC M&E Policy). 

 

This M&E Plan is considered a binding document, and failure to comply with its 

stipulations could result in suspension of disbursements. It may be modified or amended 

as necessary following the MCC M&E Policy, and if it is consistent with the requirements 

of the Compact and any other relevant supplemental legal documents. 
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2. LIST OF ACRONYMS 

 

BMI       Multisectorial Investment Bank (name in Spanish) 

 

DIGESTYC   General Directorate of Statistics and Census (name in Spanish) 

 

EHPM  Multipurpose Household survey (name in Spanish) 

 

FIDENORTE   Investment Fund for the Northern Zone (name in Spanish) 

 

FISDL   Social Investment Fund for Local Development (name in Spanish) 

 

FOMILENIO  Millennium Challenge Account Fund- MCA name for El Salvador  

Compact Program. 

 

FOSEP  Pre-Investment Studies Fund 

 

INSAFORP Salvadoran Institute for Professional  Training (Instituto 

Salvadoreño de Formación Profesional)) 

 

M&E PLAN  Monitoring and Evaluation Plan. 

 

MCC   Millennium Challenge Corporation 

 

MINEC  Ministry of Economy 

 

MINED  Ministry of Education 

 

MOP   Ministry of Public Works (Ministerio de Obras Publicas) 

 

NCR   Network of connecting roads. 

 

NTH   Northern Transnational Highway 

 

PROGARA Agriculture Guarantees Program (Programa de Garantías - 

Agropecuario) 

 

RAP   Resettlement Action Plan. 

 

SGR   Reciprocal Guarantees Society 
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3. COMPACT AND OBJECTIVE OVERVIEW  

3.1 Introduction 

 

MCC and the Government of El Salvador shall formulate, agree to and the Government 

shall implement this M&E Plan that specifies: i) how progress toward the Compact Goal, 

Objectives, and the intermediate results of each Project and Project Activity will be 

monitored; ii) a methodology, process and timeline for the evaluation of planned, ongoing, 

or completed Projects and Project Activities to determine their efficiency, effectiveness, 

impact and sustainability; and iii) other components of the M&E Plan described below.  

 

The M&E Plan serves the following functions: 

 

 Explains in detail how MCC and FOMILENIO will monitor the various Projects to 

determine whether they are achieving their intended results and measure their 

larger impacts over time through evaluations. 

 Outlines any M&E requirements that FOMILENIO must meet in order to receive 

disbursements. 

 Serves as a guide for program implementation and management, so that 

FOMILENIO staff, Board of Directors members, Advisory Council members, 

Implementing Entities staff, beneficiaries, and other stakeholders understand the 

objectives and targets they are responsible for achieving, and are aware of their 

progress towards those objectives and targets during implementation. 

 Establishes a process to alert implementers, stakeholders and MCC to any 

problems in program implementation and provides the basis for making any 

needed program adjustments. 

 

 

3.2 Program Logic 

 

 

The El Salvador Compact Program focuses on the Northern Zone of El Salvador, a region 

that includes one-half of El Salvador’s poorest municipalities, that has suffered most from 

the internal conflict during the 1980s, and whose sustainable development potential is 

underutilized.  

 

The primary goal of the Compact is to advance economic growth and poverty reduction in 

the Northern Zone of El Salvador. More specifically, the three project-level objectives are 

to:  

1. Increase human and physical capital of residents to take advantage of employment 

and business opportunities, for the Human Development Project 

2. Increase production and employment in the Northern Zone, for the Productive 

Development Project  

3. Reduce travel cost and time within the Northern Zone, with the rest of the country, 

and within the region, for the Connectivity Project. 

 

The Human Development Project is designed to increase knowledge, skills and access 

to basic services and community infrastructure. The main activities and sub-activities of 

this project are:  
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 Education and training: To increase education and skill levels of the poor in the 

Northern Zone by expanding the quality and access to vocational and technical 

education; development informal skills in businesses areas through internships, on-

the-job training and mentoring; and technical assistance to institutions and 

organizations involved in policy, planning and administration of education and 

training in the Northern Zone; and  

 Community Development: To increase the access to water and sanitation 

infrastructure to poorest inhabitants that will save money and time, and reduce 

health diseases; extend electricity to rural households that will have financial 

savings and is expected to increase their productive; and finance feasibility studies, 

technical assistance and construction of small strategic project such as feeder roads 

and drainage systems, that will reduce physical barriers to access to markets, 

employment, education and health care facilities, and will protect natural 

resources. 

 

The Productive Development Project will assist with the development of profitable and 

sustainable productive business ventures, with a primary focus on poor individuals and 

organizations that benefit poor people. The main activities and sub-activities of this 

project are:  

 The Service Providers will provide i) Production and Business Services: pre-

investment studies, technical assistance and training for the development and 

implementation of business plans of beneficiaries; ii) Investment support: to 

provide investment capital to competitively selected individuals or organizations 

who are hindered by a lack of liquid assets and insufficient collateral; and iii) 

Financial Services: to provide financial enhancements to support increased lending 

activity by financial institutions in the Northern Zone such as guarantee funds 

(PROGARA-Programa de Garantía Agropecuaria and SGR-Sociedad de Garantías 

Recíprocas) and agricultural insurance for vegetable farmers; and iv) financial 

intermediary technical assistance, to provide specialized short-training workshops 

to bank, non-bank and non-governmental financial intermediaries in the Northern 

Zone that are working to expand rural finance and improve credit analysis, 

introduce new technologies for service delivery, or develop specialized products 

that increase beneficiary access to financial services.  

The Connectivity Project comprises construction of the following project:  

 The Northern Transnational Highway (NTH), a two lane paved road which will 

serve as a transport artery within the Northern Zone and will augment international 

connectivity through Honduras in the east; will connect with roads to southern El 

Salvador, to the new Pacific Ocean port at La Union in the eastern El Salvador, to 

the Caribbean ports of Puerto Barrios in Guatemala and Puerto Cortez in 

Honduras.  

Originally in the Compact, there was another Activity included: Network of Connecting 

Roads (NCR), but since March 2009, the Connectivity Project was restructured and the 

Network of Connecting Roads was determined not feasible, and therefore is no longer part 

of the Program. 
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The Compact Goal, Objectives, and Outcomes of the Program can be summarized as 

follows in Figure 1: 

 

 

 

3.3 Projected Economic Benefits 

 

The lags in development of the Northern Zone of El Salvador may be explained by the 

absence of basic infrastructure (primarily roads, water, sanitation and electrification in 

some areas), the legacy of the civil war, and insufficient knowledge on the part of rural 

farmers about farming techniques and market opportunities.  

 

The remoteness of the region will be significantly reduced with the construction of the 

Northern Transnational Highway and a network of connecting roads.  This is likely to 

bring income earning opportunities that are difficult to predict in advance. The water, 

sanitation and electricity components, while unlikely to stimulate income growth by 

themselves, are necessary conditions for income growth and greater participation of the 

poor in economic activity. 

Figure No 1 

Compact Goal: 
Increase economic growth and reduce poverty in the Northern Zone of El Salvador 

Productive Development 
Project Objective: Increase 
production and employment in 
the Northern Zone 
 
 
 
 
 
 
 
 
 
 
 

Outcome: Increase 
private investment in 
productive chains in the 
Northern Zone 

Connectivity Project Objective: 
Reduce travel cost and time 
within the Northern Zone, with 
the rest of country, and within the 
region 
 
 
 
 
 
 
 
 
 

Human Development Project Objective: 
Increase human and physical capital of 
residents of the Northern Zone to take 
advantage of employment and business 
opportunities 
 
 
 
 
 
 
 
 
 
 
 
 
 

Education Outcome: Improve technical 
skills of residents in the Northern Zone 
through formal and non-formal training Outcome: Improve the 

road network in the 
Northern Zone 

Community Development Outcomes:  

• Improve the access of rural households 
to water service and basic sanitation 

• Improve the access of rural households 
to electricity 

• Improve access of rural households to 
schools and health centers 
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Summaries of economic rates of return (ERRs) of the three Projects of the El Salvador 

Compact and the number of years considered in the cash-flow analysis are shown in 

Table 1. 

 

Table 1. Project Economic Rate of Return (ERR) 
1
 
2
  

 MCC Web Site 
3
 

Mid Term 

Review 

March 2010 

Close-out 

ERRs 

July 2012
4
 

Project/ Sub-Activity  ERR Years ERR Years ERR 

Human Development Project 16.0%    10.8% 

   Formal Technical Education  6.5% 20 11.5%
5
 

40 13.4% 

   Non Formal Skills Development 35.7% 20 18.3% 20 12.1% 

   Water and Sanitation 13.0% 20 5.7%
6
 20 4.4% 

   Rural Electrification 23.6% 20 18.4% 20 17.7% 

   Community Infrastructure 9.0% 20 15.2% 20 -8.1% 

Productive Development Project 
7
 13.0% 20 13.0% 20 24.7% 

   Production and Business Services     27.1% 

   Investment Support     8% 

Connectivity Project 23.9% 20 15.9% 20 23.9% 

Program 19.9%  N/A  21.1% 

 

Formal Technical Education 

  

The updated mid-term review ERR for the formal technical education sub-activity is 11.5 

percent over 40 years with Compact administration included.  The benefits included are 

                                                 
1
/ The detailed assumptions to estimate the ERR are shown in Annex No 1 and more detailed explanation of 

the ERR may be found on the MCC website at http://www.mcc.gov/programs/err/err-elsalvador.php 

2
/ All of these ERRs include Compact Administration costs.   

3
/ The original ERR were estimated for an investment horizon of 25 years. See 

http://www.mcc.gov/pages/countries/err/el-salvador-compact The investment horizon of ERRs shown in this 

table is 20 years. 
4
 All economic rates of return were reviewed in July 2012 before close-out. Some information was not 

available at that time for Community Infrastructure,FIDENORTE and Connectivity, so those numbers 

should not be considered close out ERR. 

5
/ The ERR estimate for Formal Education includes the scholarship program and infrastructure strengthening 

after reviewed by MCC economists. It does not separated each ERR, it will be shown as one ERR for 

Formal Education. 

6
/ MCC economics has estimated the ERR as 5.7% using MCC’s most up-to-date methodology which does 

not consider consumer surplus as a benefit. The MCC guidance on consumer surplus was developed and 

issued subsequent to approving the compact in El Salvador (April 2009, vs. Nov. 2006 compact signature). 

If full consumer surplus is added, the ERR for water and sanitation is calculated at 11.4%.  

7
/ Weighted average of fruit, vegetables, dairy, and forestry. These original ERRs include 30% of Technical 

Assistance Overhead. The project final ERR for PDP is 13%, inclusive of administrative costs. Without 

administrative costs the ERR for PDP is 14%; it was this latter ERR that was set out as a compact end target 

for PDP.  
 

http://www.mcc.gov/pages/countries/err/el-salvador-compact
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increased future incomes of new graduates who have obtained additional education (two 

years of study in higher technical education – ITCHA – and three years of study in a 

middle technical school). The Ministry of Education and MCC education consultants 

estimated the amount of the scholarships required and the expected increase in enrollment.  

It is projected that there will be 830 new graduates of technological education in 2012  and  

4,944 graduates of 20 middle technical schools at 2012, as a result of the MCC program.  

Of the students of higher technical education, 73 percent are expected to complete their 

studies and 70 percent are expected to find employment one year after graduation. For the 

middle technical schools the outcomes for graduation are for the three-year middle-tech 

education  and for middle general education is 71 percent; the employment rate for middle 

education is 66 percent. The scholarship program will benefit  4,377 students (932 in 

ITCHA, ITCA-FEPADE & ENA; and 3,445 in middle technical schools). 

 

Based on information in the Northern Zone household survey of 2008 (EHPM ZN-2008), 

monthly income of persons with 15 years of study was around USD 535; for 12 years of 

study was USD 332  and USD 247 for those with 9 years of study and employment rate of 

54%. The main benefit not quantified is increased quality of education through instructor 

training.  

 

Non-Formal Skills Development  

 

The updated mid-term review ERR of the informal skill development sub-activity agreed 

with MCC is 18.3 percent over 20 years including Compact administration costs. The 

benefits included are increased future incomes of graduates of informal and training 

activities through formal jobs or self-employment.  

 

It is projected that there will be 8,400 inhabitants of the Northern Zone enrolled in non 

formal and training activities, of which 82% will graduate. Around 19.3 percent of the 

graduates will be employed and their incomes will increase from US$ 88 a month to US$ 

219 for self-employed and US$ 285 for those who obtain a formal job. The data on 

salaries are from the 2007 Northern Zone Household Multi-purpose survey (EHPM ZN-

2007) and from INSAFORP´s Impact Evaluation Study. 

 

Water and Sanitation 

 

The updated mid-term review ERR of the water and sanitation sub-activity is 5.7 percent 

over 20 years, including Compact administration costs. Benefits include saved 

expenditures (purchasing water from a cistern truck and health care costs), time saved in 

carrying water from rivers or public faucets, reduced incidences of water-borne disease 

(diarrhea) and reduction in lost income due to absenteeism to work or school.  The sub-

activity will provide piped water for households that previously bought water from trucks 

or who carry water from a stream or a natural (and possibly contaminated) water source.   

 

Data from rural households in the 2007 Northern Zone multi-purpose household survey 

(EPMH ZN-2007), were used to obtain expenditures per month on water by type of water 

service. This was combined with information on prices to estimate consumption by source. 

It was estimated for example that rural households who buy and carried water consume an 

average of 9.2 cubic meters per month at an average price of USD 1.7/m
3
. The cost for 

service from piped water to the household is on average USD 0.43/m
3
 (excluding the 

public subsidy), implying a large saving on expenditure for households that make this 
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transition.  Although precise demand curve estimates are not available, quantity demanded 

was assumed to rise with the price reduction, to approximately 23 cubic meters per month. 

Since substantial economic benefits emanate from the reduction in the price, it is an 

important variable to monitor as the project is implemented. The 5.7% ERR does not 

include consumer surplus as a benefit, which follows MCC’s most up-to-date 

methodology for ERRs. The MCC guidance on consumer surplus was developed and 

issued subsequent to approving the compact in El Salvador (April 2009, vs. Nov. 2006 

compact signature). Other multilateral development banks consider consumer surplus a 

relevant benefit to be included within economic analysis (World Bank, ADB, and IDB). 

FOMILENIO originally proposed adding 50% of estimated consumer surplus, as a 

compromise position between MCC’s recently issued guidelines, and the guidelines of 

these other international financial institutions. If full consumer surplus is added, the ERR 

for water and sanitation is calculated at 11.4%. 

  

Other benefits include saved time for households that would not have to carry water from 

a public source and reduced incidences of water borne diseases.  The saved time was 

estimated from survey questions on the average time spent carrying water and average 

wages in Northern Zone.  The value of reduced water borne diseases was estimated by the 

reasoning that reducing the number of households without water would reduce water 

borne diseases (assumed to be proportional) and reduce costs associated with visits to 

clinics, hospital and medicines.   

 

There are additional benefits and costs that are not quantified. Possibly the most important 

benefits are the long-term gains in labor productivity from improved health.  Improved 

health can serve to increase and facilitate human capital investments and reduce 

absenteeism due to sickness.  Additionally, the losses in income from businesses that 

currently supply water at higher costs to poorer residents are not quantified. These  

businesses would clearly lose income with an improved water supply.   

 

The model currently assumes cost reductions based on price trends revealed during first 10 

small works procurement processes.  If this assumption is removed and original cost 

estimates are applied (a more conservative assumption), the ERR is calculated to be 6% 

including half of consumer surplus, or 3.3% without. 

 

Rural Electrification 

 

The updated mid-term review economic return of the rural electrification sub-activity 

agreed with MCC is 18.4 percent over 20 years, including Compact administration costs.   

 

In the without-project scenario, a household uses some combination of candles, gas or 

kerosene lamps and car batteries for its electricity and energy needs.  Information from the 

2007 Northern Zone household and multi-purpose survey (EHPM ZN-2007) indicates that 

the average household without electricity spent USD 10.22 and consumed 2.11 Kilowatt-

hours (kWh) per month. The latter calculation used conversion factors to convert 

consumption of candles, gas and batteries to Kilowatt-hour equivalents. These figures 

imply that the average price was USD 4.84 per kWh.  

 

In the with-project scenario, prices are estimated to decline to USD 0.16 per kWh. 

Electricity expenditures saved, given the decline in price from the without to with-project 

scenario, are the main driving force behind the economic returns. Others sources of ERRs 
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are the increased income from new productive activities based on electricity realized by 

the households and also the increase in productivity per household. These are both 

measured by 50 percent of the net economic benefit of the increase of electricity 

consumption from without to the with-project scenario. 

 

Community Infrastructure 

 

The updated mid-term review economic return of the community infrastructure sub-

activity agreed with MCC is 15.2 percent over 20 years, including Compact administration 

costs.  The benefit includes saved time on access to schools and health centers as 

measured by using an annual average opportunity cost of USD 1052. 

 

Productive Development  
 

The original ERR of the productive development project is 13 percent over 19 years, 

including Compact administration costs. The updated mid-term review ERR estimation 

was elaborated by an independent reviewer, but never approved by MCC.  

 

The purpose of the economic analysis of the productive development project is to 

determine whether investments in agriculture and micro/small/medium businesses in the 

Northern Zone could yield high returns. Four illustrative product lines were selected for 

simulations: Fruits, Horticulture, Dairy and Forestry.  Specific investments were selected 

for these product lines. Recurrent costs, increases in productivity and incomes from sales 

of agricultural products less annual opportunity cost of farmers (USD 720) are direct 

results of these investments. 

 

The economic rate of returns in the simulations (Table 2) are driven by the conclusion that 

there are substantially more valuable uses of the land than the currently practiced 

cultivation of basic grains. FOMILENIO used during MTR exercise the original ERR 

changing the investment horizon from 25 to 20 years for fruit, dairy, forestry and 

horticulture sectors.  

 

Table 2. Economic Rate of Return of Productive Development Project 

Product Line Budget Weights ERRs 

20 years 

Fruits 25.4% 13.7% 

Dairy  25.0% 18.0% 

Forestry 24.0% 16.7% 

Horticulture 25.6%   9.4% 

Weighted Average 100% 14.4% 

 

Connectivity 

 

The updated mid-term review ERR of the connectivity project is 16 percent over 20 years, 

including Compact administration costs. The project includes only the Northern 

Transnational Highway (NTH).  

 

The Highway Development Model (HDM-4) was used for the economic analysis. Benefits 

quantified in the HDM-4 model include: savings in vehicle operating costs for travel on 

NTH (fuel, lubricants, tires, depreciation, maintenance and repair) due to smoother roads 
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and saved travel time due to higher velocities on improved roads. The vehicle operation 

cost on the NTH for pickup will decrease from US$ 0.49 per km in 2007 to $0.37 per km 

in 2012. Average annual daily traffic (AADT) was estimate for Consulta-Parsons Traffic 

Study. The traffic will increase from 270 vehicles per day in 2007 to 962 vehicles per day 

in 2012. The average International Roughness Index (IRI) of NTH will decrease from 11.5 

m/km in 2007 to 2.8 m/km in 2012. 

 

3.4 Program Beneficiaries 

 

The combined impact of the projects in the El Salvador Compact will indirectly benefit all 

inhabitants of the Northern Zone (approximately 845,000).  

The Northern Zone has worse economic and social indicators than the national average, as 

shown in Table 3. Forty five percent of the households (434,000 people) in the Northern 

Zone are poor and 17 percent of households (173,200 people) experience extreme poverty. 

Human capital development is also lower: the average level of schooling in El Salvador is 

5.9 years, but the Northern Zone average is only 4.3 years. Additionally, the illiteracy rate 

of the Northern Zone is 1.6 times the national average (18.3 versus 11.1, respectively).  

Table 3. Main Economic and Social Indicators of the Northern Zone  

 Northern Zone El Salvador 

VI Population Census and V Housing Census – 2007 

# of Municipalities 94 262 

# of Inhabitants 845,621 5,774,113 

% of Women 52.6 52.7 

# of Economically Active Persons 193,456 1,909,256 

% of Women  31.7 40.1 

# of Households 192,080 1,406,485 

% of Women Headed Households  36.9  34.9 

% of Households without drinking water 12.4    8.0 

% of Households without private sanitation 23.2 14.2 

% of Households without own electricity connection
8
  24.5  19.4 

% of Occupied in Agriculture Sector  39.2 16.6 

% of Occupied in Manufacture Sector  8.8 15.8 

% of Occupied in Services Sector  52.0 67.6 

% of Unemployed    11.8   9.5 

Multi-Purpose Household Survey – 2007 

% of Households in Extreme Poverty 
9
  17.2  10.8 

% of Households in Relative Poverty 
10

   27.6  23.8 

% of Households Non Poor 
11

  55.3  65.4 

Per-capita Monthly Income (USD)  87.7  120.3 

Average Level of Schooling (# Years)   4.3  5.9 

                                                 
8
 It does not consider direct electricity connection and solar panel. 

9
/ Households with income below food basic basket for urban or rural areas. 

10
/ Households with income greater than food basic basket, but below widen basic basket (equal 2 food basic 

basket) for urban or rural areas. 

11
/ Households with income greater than widen basic basket for urban or rural areas 
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% of Illiteracy Rate (10 years old and more)   18.3  11.1 

Average Monthly Earning in Agriculture   111.1  119.6 

% of Households that receive Remittances   41.3  26.7 

 

The Northern Zone also fares worse than the rest of the country in terms of access to basic 

services.  In 2007, 12 percent of households in the Northern Zone did not have access to 

drinking water, 23 percent did not have private sanitation and about 24.5 percent had no 

direct electricity connection or solar panel.   

 

The per capita monthly income in the Northern Zone is 73 percent of the national average. 

Of the economically active persons in the Northern zone about 39.2 percent are employed 

in agriculture. The national average occupation rate for agriculture is 16.6 percent.  Most 

of those employed in agriculture in the Northern Zone are involved in very low 

productivity activities. The average monthly earning of those occupied in agriculture in 

the Northern Zone is US$111.1 compared to the national average of US$ 119.6  A larger 

proportion of households in the Northern Zone receive remittances, an indication that the 

region is a significant source of emigration flows. 

 

The Formal Technical Education Sub-Activity is expected to impact approximately 12,500 

students of technical schools (3,600 scholarship granted and 8,900 students from 20 

middle technical schools and ITCHA infrastructure strengthening), and 500 instructors of 

middle technical schools (teachers, administrative staff and parents of students).   

The flexible and short-term training provided under the Non-formal Skills Development 

Sub-Activity is expected to benefit 8,400 persons. Priority groups will include the poor, 

women, youth at risk (migration or gang participation), unemployed persons (irrespective 

of age) and secondary school age youth. 

The investments made under the Water and Sanitation Sub-Activity are expected to 

benefit 30,600 or more rural residents (over 6,900 households) in the Northern Zone. 

Projects will be located in municipalities classified by poverty level. 

 

The Government estimates that over 26,376 rural households in the Northern Zone 

(roughly 14.36% of the 2007 population) could receive electricity service through the 

Rural Electrification Sub-Activity: 15,000 households will be connected to new 

distribution networks, 9,426 will be connected to new extended distribution networks 

(1,415 km of new lines), and 1,950 households in isolated communities or located near 

protected areas will receive solar power systems.  To the extent that FOMILENIO is 

unable to reach the final target because there are too few households to connect, the 

Government of El Salvador and executing entities as a responsibility of the country will 

contribute to achieving the target by 2012.    

The Community Infrastructure Sub-Activity will benefit over 113,581 residents (over 

18,200 households).   

The principal beneficiaries of the Productive Development Project are expected to be 

47,628 poor people employed in agriculture, non-farm activities, and micro, small and 

medium-sized enterprises (over 13,500 households). 

The direct and immediate beneficiaries of the Connectivity Project will be the inhabitants 

of the Northern Zone, which covers an area of 7,500 square kilometers, over one-third of 
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the national territory.  After restructuring the Project, it is estimated that the 644,190 

people living within 5 kilometers of the Northern Transnational Highway will be the 

primary beneficiaries of this activity. 

In addition, Salvadorans beyond the Northern Zone’s boundaries will benefit from the 

integration of the Northern Zone and its people into a sustainable development process for 

El Salvador and the Central American region. The improvements to the road network in 

the Northern Zone will contribute to improving life in six departments of the country. 

There is an obvious overlap of project beneficiaries including those from the connectivity 

and human development projects. This is intentional since the Compact includes multiple 

beneficiaries across sub-activities, such as those receiving water and sanitation and non 

formal development skills. Additionally, the productive development project links 

beneficiaries of formal technical education with those from the electricity component. The 

design of the impact evaluation will attempt to disaggregate the measured effects of the 

Compact’s programs on these beneficiaries, taking into account the inherent constraints, to 

demonstrate individual attributable project impacts. 

FOMILENIO will develop a beneficiary register with the purpose of counting and 

characterizing (age, gender, income, geographical location, etc.) the beneficiaries of each 

of the three projects of the Program. In addition, it will be used to identify if the same 

people or household received benefits from more than one sub-activity (overlap). 

 

The estimations of beneficiaries of each Compact Project are included in Table 4 below. 

In September 2012, the table was updated to include the close-out participant and 

beneficiary numbers; however, the text above was not adjusted. 

 

Table 4. Compact Beneficiaries 
12 

 
Project/Sub-Activity Number of 

Participants 

after the Mid-

Term Review
13

 

Number of 

Beneficiaries after 

the Mid-Term 

Review
14

 

Number of 

Participants 

at Close-out 

Number of 

Beneficiaries 

at Close-out 

1. Human 

Development 

Project 

  243,395   280,059 

    Formal Technical 

Education 

 12,500 students 

500 instructors 

 17,600 13,264 

students 

25,052 

    Non-Formal 

Skills Development 

  8,400 5,771 11,856 
 

23,267 

                                                 
12

/ Not all of the beneficiaries for each project will receive the increases in income included in the Indicator 

Tables 7, 8, and 9.  For example, the increase in income of graduates of the Technological Institute of 

Chalatenango and the middle technical schools applies to the sub-set of beneficiaries who graduate – not all 

10,000 students. 

13
/ It is assumed that there are 4.41 people per household, for Rural Electrification sub-Activity there has 

been considered 4.6 people per rural household. 

14
 MCC’s definition of a beneficiary is: “those individuals who realize improved standards of living, 

primarily through higher incomes, as a result of economic gains generated by the MCC-funded project.” 

http://www.mcc.gov/mcc/panda/activities/beneficiary/index.shtml . The beneficiary estimates include 

population growth and exclude accounts for all double counting (within Human Development Project and 

between three Projects).  

http://www.mcc.gov/mcc/panda/activities/beneficiary/index.shtml
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    Water and 

Sanitation 

 30,600 30,600 33,516 33,516 

    Rural 

Electrification 

 121,421 121,421 160,770 160,770 

    Community 

Infrastructure 

80,400 113,581
15

 81,696 92,923 

2. Productive 

Development 

Project 

13,500 47,628 17,497 
 

61,729 

3. Connectivity 

Project 

456,000  

within 5 km 

644,190
16

 

within 5 km 

456,000 

within 5 km 

533,667 

within 5 km 

Total Compact 

Beneficiaries 

Estimated 

 794,811  706,335 

 

4. MONITORING COMPONENT  

4.1 Summary of Monitoring Strategy 

The Monitoring Component will guide FOMILENIO in the process of monitoring and 

periodically evaluating its achievement of the Compact’s Goal and Objectives. The overall 

performance of the Program will be monitored systematically, regularly, and on an on-

going basis through the indicator tracking system. This will permit managers of 

FOMILENIO to make programmatic adjustments as necessary with the view toward 

improving the overall impact of the program.  

The M&E Plan will measure the results of the Program using quantitative and qualitative 

data and performance indicators. The indicators will measure and report at four levels: 

Goal, Outcome, Output and Process. The indicators for the Compact Goal will measure 

the overall impact of the Program and each Project. The Outcome indicators will measure 

the intermediate results achieved under each of the Project Activities to provide an early 

measure of the likely impact of the Project Activities. The Output indicators measure the 

direct outputs of the Project Activities and Sub-Activities. The Process indicators measure 

process milestones of the Project Activities and Sub-Activities during the first two years. 

All indicators with their definitions, data sources, and required disaggregation are listed in 

Annex 1. Baselines and targets for those indicators are included in Annex 2. 

4.2 Data Quality Reviews 

 

The objective of a Data Quality Review (DQR) is to verify the quality and consistency of 

performance data over time, across different implementing entities, reporting institutions 

and other data sources such the General Directorate for Statistics and Census 

(DIGESTYC). DQRs will analyze the accuracy, reliability, timeliness, and objectivity of 

performance data, and will identify cases in which the highest degree of data quality is not 

possible, given the realities of the data collection circumstances.  

                                                 
15

 This number includes population growth. 

16
 This number includes population growth. 
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The particular objectives for the DQRs will be identification of the following parameters: 

i) what proportion of the data has quality problems (completeness, conformity, 

consistency, accuracy, duplication, and integrity); ii) which of the records in the dataset 

are of unacceptably low quality; and iii) what are the most predominant data quality 

problems within each field. 

 

In addition to the external DQRs, the Monitoring and Evaluation Direction staff will 

regularly examine the quality of data across all Projects.  

 

4.3 Standard Reporting Requirements 
 

Progress Reports 

Progress reporting refers to tracking the on-going “actual” progress of Project and Activity 

indicators against “targeted” progress. Progress reports serve as a vehicle by which the 

FOMILENIO Management informs MCC of implementation progress, impediments, 

lessons learned, best practices and on-going field revisions to Project work plans. Progress 

Reports will include data on the indicators described in the Monitoring Component and 

analysis of those data. The analysis will compare the actual results to the indicator targets 

and determine the reason for deviations from projections. The Progress Reports referred to 

in this M&E Plan are part of a package of reports that FOMILENIO will be submitting to 

MCC on a regular basis. MCC’s Reporting Guidelines describe the necessary content of 

these periodic reports and their due dates. The guidelines can be found on MCC’s web site 

under Country Tools. 

 

In addition to the reports required by MCC’s Reporting Guidelines, FOMILENIO will 

submit a Compact Completion Report (CCR). The CCR shall be prepared taking into 

consideration:  

 

 The normal progress report content;  

 A concise description of the Program from proposal to completion;  

 A preliminary assessment of the Program’s outcomes and financial performance; 

 Identification of beneficiaries including relevant characteristics such as gender, 

age, and income level;  

 A preliminary assessment of the Program’s sustainability of reaching future 

monitoring targets established as a measure of the project’s sustainability;  

 Lessons learned, including changes that might have been made in policies, 

procedures and practices related to the program;  

 An assessment of significant environmental and social issues related to the 

Program;  

 Recommendations regarding future Program implementation and operations for 

improving FOMILENIO and MCC operations, policies, procedures and practices 

related to the program; 
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 Any other requirements of MCC. 

Reports on implementation progress should be posted on the FOMILENIO website. 

 

Linking Disbursements to Performance 

The Disbursement Agreement includes a condition that there is satisfactory progress on 

the performance indicators in the M&E Plan for the Program, relevant Projects or Project 

Activities. Whether or not there has been satisfactory progress on the performance 

indicators will be analyzed in depth during the Mid-Term Review (see Section 5.1.2). 

Further funding of each Project Activity will be conditional on the outcome of the Mid-

Term Review. 

In addition, whenever feasible, FOMILENIO should include performance targets as 

deliverables against which payments will be made in implementation contracts. 

 

5. EVALUATION COMPONENT  

5.1 Summary of Evaluation Strategy 

 

Evaluation is an essential element of the El Salvador Program. One of the key features of 

the MCC’s approach to development assistance is its strong commitment to conducting 

rigorous impact evaluations of its programs, which employ, whenever possible, 

methodologies that determine whether results can be reliably attributed to MCC 

interventions. In addition, evaluation indicators can improve program management and 

provide lessons for future program implementation. 

 

MCC will evaluate the impact of the Compact Program through three assessment 

exercises: i) ad hoc evaluations and special studies, executed over the life of the 

Compact, to address specific concerns raised during implementation and designed to 

increase the ability of FOMILENIO to interpret monitoring and evaluation findings; ii) a 

Mid-Term Evaluation, to provide impact findings permitting mid-course program 

corrections where necessary; and iii.) Final Impact and Performance Evaluations 

designed to identify the overall impacts of the program beyond measuring project and 

goal level indicator achievement to a broader evaluation of the economic impact and 

poverty reduction achieved by the program. 

 

5.1.1 Special Studies 

 

The special studies will include:  

1. Qualitative information gathering 

2. Traffic survey (annual average daily traffic, origin and destination, and speed) 

 

Originally it was planned that there would be a special study on the GDP of the Northern 

Zone; however it will not be done because it was agreed that the gathering of the data to 

report on this indicator would be too costly. In addition, it was determined that there is no 

need of aerial photography of NTH and no need to conduct the originally planned land 

price study because information on land prices is being collected in the Connectivity 

baseline survey. The study of road roughness will no longer be needed, because the NTH 
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builders are performing the IRI test for each Section contracted, therefore, it has been 

agreed that there will be a weighted average to determine the final IRI for the NTH. 

 

To provide a more complete assessment of the true impacts of the Compact’s projects, 

qualitative data on beneficiaries will be collected and analyzed. This will further 

complement the quantitative findings. Objective data collection efforts will include focus 

groups, individual and household interviews and surveys with a sample of project 

beneficiaries. These qualitative methods will be used to further verify or refute the 

findings from the quantitative data analysis and for possibly recommending further 

analysis that should be conducted. 

 

The traffic survey will be completed by MCC after the Compact is over.   

 

5.1.2 Mid-Term Review (MTR) 

 

The Mid Term Review was a self-evaluation done by FOMILENIO, from January to 

February 2010 (second quarter of third year of implementation). MTR main results were 

presented to FOMILENIO´s Board of Directors on February 10. Four roundtables were 

established in order to review with the BOD the implementation strategies and constraints, 

projects achievements, success factors, implementing entities and contractors 

performance, performance indicator´s targets adjustments and impact on ERR. On March 

3, the agreements on these roundtables, corrective actions suggested by FOMILENIO 

administration, funds reallocation and consequently update M&E Plan were presented to 

BOD in order to request their approval, before it is sent to MCC for final approval.  

 

The MTR objectives were: i) Analyze progress in the first 2.5 years of the Compact; 

ii)Identify reallocation of resources between projects and activities to achieve the highest 

impact given available information; and iii) Realign the M&E Plan end of Compact targets 

with existing work plans.   

 

One of the primary purposes of analyzing the progress of Compact implementation was 

identify by the project managers the necessary mid-course corrections that may be needed. 

Given the innovative nature of the Program, it is important to track its performance and 

capture outcomes on an on-going basis in order to get feedback for program management, 

quickly benefit from implementation experience, and reinforce positive impacts and 

mitigate adverse ones through modifications to design and implementation if needed. The 

MTR recommended corrective actions to address the concerns raised about the program, 

particularly operation and management issues, and also it was proposed how to implement 

those corrective actions.  

 

The MTR included the following types of assessments: 

 

 Assessment, per activity, of progress and efficiency in delivery of inputs and 

outputs (updated economic rates of return); 

 Assessment of initial program outcomes and benefits. Assessment of the impacts 

on the beneficiaries for each activity and the potential for sustaining the results 

achieved after the program ends; 

 Assessment of the Program’s organization and management, including 

FOMILENIO and its implementing entities, with respect to their size and 
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composition, organizational structure, personnel management and policies, 

qualifications of local staff and consultants, and reporting capabilities; 

 Analysis of factors and constraints that have influenced Program implementation, 

including technical, managerial, organizational, institutional and socio-economic 

policy issues, in addition to other external factors unforeseen during design; 

 Identification of areas where Program design may require adjustments to increase 

performance and better reach target beneficiaries, including re-allocation of 

resources amongst Project Activities; and 

 

Project Managers´ role on the MTR was: i) review work plans, financial plans and 

determine adjustments over accomplishment of output indicator targets of each project; ii) 

deliver information to FOMILENIO Administration  on the performance of each project 

activity in order to give a general evaluation; iii) deliver information to M&E Direction in 

order to update ERR of each activity. 

 

M&E Direction´s role on the MTR was: i) with the assistance from M&E-MCC to develop 

a format to present project and activity performance to date; ii) collaborate with project 

managers to fill out the information on MTR format; iii) updating the project/activities 

ERRs (an independent consultant was contracted to estimate PDP´s ERR and the Ministry 

of Public Works´ staff updated Connectivity´s ERR); iv) update the M&E Plan and 

Indicator Tracking Table with new targets of all performance indicators; v) request to 

FOMILENIO´s BOD approval of updated M&E Plan before sending it to MCC for Non-

Objection Letter request. 

 

5.1.3 Final Evaluation 

 

A final impact or performance evaluation is required of each project to: accurately 

measure attributable program results from MCC’s interventions; assure the validity of 

reported program results and outcomes; provide applicable lessons learned for similar 

future programs; and promote country accountability.  

 

The final evaluations must address at least the following: i) why goals, objectives and 

targets were or were not achieved; ii) positive and negative unintended results of the 

program; iii) effectiveness of program activities and whether results can be attributed to 

MCC interventions; iv) lessons learned and best practices in project implementation; and 

v) comparative analysis of projected versus final economic rates of return on selected 

Projects.    

 

MCC will contract independent evaluators to help design the methodology and data 

collection instruments for the impact evaluation. The evaluators will be engaged before 

and during implementation to ensure that the process of beneficiary selection and data 

collection efforts will proceed as planned. The evaluators will conduct periodic analysis 

of available data and the final evaluation. The design and planning work of the final 

impact evaluation will be completed before initial project activities are implemented.  

 

5.2 Specific Evaluation Plans 
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Education and Training: 

 

 Scholarships – The purpose of the evaluation will be to determine whether or not 

scholarship recipients are better off than they would have been without receiving the 

scholarships. The main outcomes are: enrollment, completion, employment and 

wages/income. When there is oversubscription for the scholarships, a random assignment 

will be used to select scholarship recipients from the pool of eligible applicants, after they 

meet the selection criteria. Given the oversubscription, a lottery would be the fairest way 

to distribute the scholarships. A higher probability of selection will be provided to certain 

groups. Those that don’t receive the scholarships would be the control group for those that 

do receive the scholarships. Given the nature of the pilot scholarship program, it will not 

be included in the impact evaluation. The key data sources will be the application form 

and a follow-up survey of both the beneficiary and control groups. 

 

 Middle Technical Schools – The middle technical school activity is designed to 

increase the quality and capacity of approximately 20 secondary technical schools to 

absorb and train a greater numbers of students and to expand access to more at-risk youth 

and young adults. A comparison group will be developed by matching similar schools not 

included in the project to those that are included. Based on the results from administrative 

and survey data, the evaluators will measure the impact of school improvements on 

student enrollment, persistence, graduation, employment and wages. 

 

Data for the impact evaluation will come from both administrative records kept by the 

Ministry of Education (MINED) and from an independent survey. MINED will provide 

annual data on enrollment and persistence. FOMILENIO has contracted an international 

consulting firm to collect the baseline data for variables that MINED does not track, such 

as graduation, employment, wages, and post-secondary education. The survey will sample 

approximately 600 students from beneficiary and non-beneficiary schools. These students 

will be interviewed one year after the final year of schooling to establish the baseline for 

labor outcomes such as employment and wages. The baseline is scheduled for Fall 2009 

and a follow-up survey is scheduled for Fall 2013. 

 

 ITCHA/MEGATEC – A case study will be conducted of this activity since 

identifying a valid comparison group is quite difficult. 

 

 Non-Formal Education – This activity will be subject to a performance evaluation 

by MCC’s contractor. FOMILENIO will track beneficiaries of this activity to see if are 

able to find jobs and increase their wages after completing the training. 

 

Productive Development: 

 

Activity 1: Production and Business Services (PBS) 

The purpose of the evaluation is to determine the impact of training, technical assistance 

and in-kind goods on producers in three value chains: dairy, handicrafts, and horticulture. 

The other value chains including fruit, forestry, and tourism are not included in this 

evaluation because of the longer-term nature of their benefits. Furthermore, services to the 

forestry value chain may be discontinued. The main outcomes for all three value chains 

are: beneficiary income, employment generation and investment. 
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Although assessing the impact on beneficiaries’ income and generated employment 

represents the main goal of the evaluation, the evaluation will also address impacts on 

intermediate outcomes, such as business practices and plans, technology adoption, product 

diversification, and value chain integration. Additionally, the evaluation was designed to 

examine the differential impact of offering PBS for two years instead of one year on 

employment and income, as well as on the intermediate outcomes listed above.  

 

Because all of the PDP beneficiaries cannot be served in one year, but will be served over 

the course of four years, MCC, FOMILENIO and the PBS implementer agreed to a 

randomized rollout design. Under this design, all eligible beneficiaries identified by the 

PBS implementer will be offered the PBS intervention; however, the timing of service 

delivery will be randomized. Groups of producers will be randomized since efficient 

implementation requires providing technical assistance at the group level. 

 

The key data source will be the PDP surveys designed by Mathematica; these surveys are 

tailored to the characteristics of each of the three productive chains. There will be a 

baseline and two follow-up surveys for each chain.  

After receiving more information about implementation delays and lack of coordination 

between the evaluation and implementation, MCC and FOMILENIO decided to cancel the 

final surveys for the horticulture and dairy value chains and instead have MCC’s 

evaluation contractor conduct a final performance evaluation for those chains. 

Activity 2: Investment Support 

The evaluation design for Investment Support (FIDENORTE) is a before–after analysis 

that compares key indicators in the approved business plans before and after beneficiaries 

received a loan from FIDENORTE.  

Activity 3: Financial Services 

The evaluation of the third activity, Financial Services, will be combined to the extent 

possible with the evaluation of the second activity. 

 

Community Development: 

Water and Sanitation – The water and sanitation services are designed to reduce 

poverty and increase household income by a) decreasing the cost and time to collect water, 

and b) reducing the incidence of water-borne diseases which reduces the costs of health 

services and the number of hours of work lost by water borne diseases. The impact 

evaluation of the activity will estimate the impact of water and sanitation improvements 

on beneficiary household income and other measures of welfare. Water and sanitation 

projects are being selected through a demand driven process. A call for proposals was 

issued in March 2008 and criteria were used to select the proposals to move on to the 

feasibility stage. Only a small number of proposals were rejected. The evaluation 

methodology relies on matching the selected project communities with similar 

communities in the Northern Zone using data from the population census conducted in 

2007.  
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To estimate impact, the average change in income of those receiving the services will be 

compared to the average change in income of those who were not programmed to receive 

the services. The evaluation will use a household survey of approximately 3,168 

households as well as tests of the quality of the water at the household level and at the 

source point. The current data collection plan anticipates that each household will be 

surveyed three times, 1) baseline in April 2011, 2) follow up in April 2012 and 3) final in 

April 2013. 

Rural Electrification- The impact evaluation seeks to determine the impact of 

electrification on the cost of energy, energy consumption, time allocation, and household 

income.  Because the new electric lines will come from the existing power grid, an 

experimental design is not feasible for the overall impact evaluation.  Therefore, the 

evaluators will use a non-experimental design taking advantage of the timeline of the 

rollout of the project combined with propensity score matching to identify treatment 

(households that receive the new electrical service) and control groups (households that do 

not receive new service).  Using specialized household surveys for both the household 

head and his/her spouse with an intra-household time allocation module, the evaluators 

will estimate the differences in energy consumption, household income, and time use 

between the treatment and control groups.  A difference-in-difference estimation method 

will control for changes in non-observable variables, and instrumental variables estimation 

will control for any remaining potential sources of selection bias. 

 

For a subsample of towns and households from the full sample being evaluated we will 

select an additional control and treatment group. The treatment group will be randomly 

assigned vouchers of varying amounts that would help cover costs for the installation of 

the internal connection that the households will need to pay in order to access the 

electricity once the cable reaches their household. Vouchers will be assigned randomly to 

between 10 and 50 percent of eligible survey respondents. The vouchers would not only 

encourage a sufficient level of demand for electricity access in the early stages of 

intervention, but would also provide for this subsample of households a basis for 

experimental evaluation of accessibility to electricity by serving as an instrumental 

variable for electricity access. The randomized selected control towns and households will 

serve as an appropriate control group given they will receive no vouchers. 

 

The impact evaluation will be based on a survey of approximately 1,532 total households 

in the departments of Chalatenango and San Miguel.  These departments are proposed 

because, according to program plans, they include the largest numbers of cantons that will 

benefit from the electrification program. In addition, these districts include a number of 

cantons that will benefit from both the road improvement and the electrification projects, 

so data collection could be done at the same time for both evaluations. 

 

The questionnaire includes two sections – one that will be answered by a male in the 

household (including household income and agricultural productivity) and will be 

interviewed by a male survey taker, and the second which will be answered by a female in 

the household (including household demographics and expenses) and interviewed by a 

female survey taker.  The separate interviews are intended to get more accurate data on 

topics that are more familiar to certain people in the household.  The current data 

collection plan anticipates that each household will be surveyed multiple times, 1) baseline 

in November 2008, 2) follow ups in November 2010, 2011 and 2012, and 3) final in 

November 2013.  
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Community Infrastructure – The evaluation of this activity is not included in the 

scope of work of the MCC-contracted evaluators. However, depending on which projects 

are selected for investment through this activity, some of the data collection for other 

evaluations may be used to evaluate this activity. 

 

Connectivity: 

 

The impact evaluation will combine propensity score matching (PSM), difference in 

differences (as it allows controlling for the change in non-observable variables), 

instrumental variables and regression discontinuity (to control for the remaining potential 

sources of selection bias) to measure the change in household incomes within the “area of 

influence” defined as the area within 30 minutes of access through existing means of 

communication to the NTH. Additional outcomes that will be evaluated include the 

reduction of transportation costs and transportation time, an expected increase in land 

values, access to public services and their impacts on health and education outcomes, 

changes in labor allocation between farm and non-farm activities, and differentiated 

gender effects of road improvements. 

 

The evaluation will use household surveys and community surveys. The household survey 

will interview approximately 5,388 households that are located within 30 minutes of 

access to the NTH. The questionnaire includes two sections – one that will be answered by 

a male in the household (including household income and agricultural productivity) and 

will be interviewed by a male survey taker, and the second which will be answered by a 

female in the household (including household demographics and expenses) and 

interviewed by a female survey taker. The separate interviews are intended to get more 

accurate data on topics that are more familiar to certain people in the household. The 

community survey includes questions on community infrastructure and access key markets 

and social services. The current data collection plan anticipates that each household will 

be surveyed multiple times, 1) baseline in November 2008, 2) follow ups in November 

2010, 2011 and 2012, and 3) final in November 2013. 

 

 

 

6. IMPLEMENTATION AND MANAGEMENT OF M&E  

6.1 Responsibilities 

 

Before beginning the implementation of Projects or Project Activities, FOMILENIO will 

orient the staff of Implementing Entities on how performance will be measured, and will 

provide any necessary training to comply with the M&E Plan. MCC, through its M&E 

Division, will assist FOMILENIO as needed and requested. 

 

The Monitoring and Evaluation Direction (M&ED) within FOMILENIO will be 

responsible for overall monitoring and evaluation of the program. The M&ED will be 

primarily responsible for coordinating and ensuring quality in data gathering and reporting 

by the Implementing Entities (IEs). A second function will be the data management and 

overall program reporting. The M&ED will contract consultants to manage the Data 

Quality Reviews, Special Studies, and Ad-hoc Evaluations. MCC will directly contract the 
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consultants for the Final Impact Evaluations and will provide input on both the selection 

of the FOMILENIO staff and potential consultants. 

 

The M&ED will be headed by the M&E Director, who will coordinate the work of two 

other permanent staff: the Monitoring and Evaluation Coordinator (M&EC) and the  Data 

Base Analyst (DBA) . The M&ED may also contract a Short-Term Field Monitor (STFM) 

to gather specific information. Figure 2 provides an organizational chart of the M&ED, 

while Figure 3 presents the relationships between FOMILENIO, MCC M&E and the 

various contractors and implementing agencies.  

 

 

 
 

Coordination of M&E Data Gathering 

The gathering of all activity level performance indicators – process, output, and some 

outcome and objective indicators – will be carried out by the Implementing Entities. All 

data collection instruments and sample designs being funded through the Compact should 

be approved by MCC. 

 

FOMILENIO will create an Implementing Entity Agreement with the General Directorate 

for Statistics and Census (DIGESTYC) to assist FOMILENIO with monitoring and 

evaluation of the Program. This document will detail specific responsibilities for gathering 

information from household beneficiaries of the Compact Program through the expanded 

Household Survey and additional project-specific surveys (if deemed necessary) for the 

Northern Zone. 

 

Data collection for the Compact projects will be conducted by multiple in-country 

Implementing Entities (See Figures 4 and 5), including: 

Director 

Figure 2:    Organization Chart of M&E Direction 

M & E  Coordinator Data Base Analyst   

Short - Term Field Monitor 
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1. Human Development Project: The Ministry of Education, INSAFORP, The Local 

Development Investment Fund (FISDL)-, through Supervision and Construction 

firms, the Ministry of Economy (MINEC), and Municipalities.  

 

2. Productive Development Project: The Multi-Sectoral Investment Bank (BMI) 

through the Service Providers 1 and 2, Guarantee Fund and Financial Institutions. 

 

3. Connectivity Project: The Ministry of Public Works (MOP) will be responsible for 

data collection through Pre-Investment Studies Fund (FOSEP), Supervision and 

Constructor Firms; 

 

4. Monitoring and Evaluation: DIGESTYC will be responsible for the Household and 

some project-specific surveys;  

 
 

Activity Monitoring 
System 

Monitoring 
Program 

Figure 4:    Relationship between Program  
M&E Direction and other Agencies 

M & E Direction 

M&E IM 

Implementing Agencies 
    

(BMI-SP2, FISDL, MOP-
CPM, MINED, INSAFORP) 
 

  
Household Surveys 

Statistical Institution 
(DIGESTYC) 

Other  Surveys 

Contracted 
Firms 

Data  Quality 
Reviews 

    Final 
Evaluations 

Monitoring Indicators 
Special Studies &  
Adhoc Evaluations 
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6.2 Management Information Mechanism for M&E 

 

Early on in implementation, FOMILENIO established a plan for an M&E information 

mechanism for continuously monitoring and reporting the progress of the Program and the 

impact of each of its Projects. That mechanism aimed to cover three areas: i) Project 

Tracking on Performance Indicators; ii) Socio Demographic Economic Municipal 

Indicators; and iii) Beneficiaries Register. 

 

The Project tracking on Performance Indicators area was worked on a quarterly basis. In 

order to agree the accomplishment of the targets, the mechanism consisted in working 

closely with the implementing units, and therefore, supports the data with diverse types of 

documents collected. It was determined that the indicator tracking long term mechanism 

would be done in templates defined by MCC in Excel.  

 

The information on Socio Demographic Economic Municipal Indicators section was 

obtained from the VI Population Census and V Housing Census 2007, gathered by 

DIGESTYC. 

 

The area of the Beneficiaries Registry (Beneficiaries Registration Information System –

SIREB in Spanish) will include identification of the beneficiaries of the Program, 

characterized by gender, income level, age and geographical location. Currently the 

modules inside SIREB filled with information are from Human Development Projects, 

which include beneficiaries of Education and Training Activity, that includes Formal 

Education and Non-formal Training beneficiaries; and of Community Development 

Activity that include beneficiaries from Rural Electrification Sub-activity, from Water and 

FOMILENIO                   

M&E Information Mechanism 

Figure 5:   Relationship between FOMILENIO 
 M&E IM and Implementing Agencies 

MINED FISDL BMI MOP&CPM DIGESTYC - BCR - CNR 

ITCHA 

INSAFORP 

Service 
Provider 1 
(SNC Lavalin) 

Service  
Provider 2 

Community 
Water Board 

Guarantee 
Fund 

Municipalities 

Supervision 
Firms 

FOSEP  

Feasibility 

Contractors  
Firms 

Panel  Survey 

EHPM  
Northen Zone 

TA Provider 
    (CIDE) 
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Sanitation Sub-activity. The beneficiaries from Infrastructure Community were also 

included but only the direct beneficiaries of the projects (families), not the people in the 

surrounding areas/communities that would be benefited by the projects and are accounted 

as estimated beneficiaries. There are also beneficiaries from Productive Development 

Project and Right of Way from Connectivity Project.  

 

The information on SIREB has been collected by the entities related directly with 

beneficiaries: in the case of formal education from the technological institutes and 

FEPADE, in the case of training of non-formal from the training service providers. The 

solar system installation beneficiaries have been identified by the contractors. In the case 

of the beneficiaries’ information of the 115kms of new electricity lines an external firm 

was contracted to collect it, the rest of information is being collected by the Electricity 

Distributors and delivered to the Rural Electricity Management unit. 

The water and sanitation beneficiaries and the infrastructure community beneficiaries were 

identified by the social service providers and from the construction companies. 

 

6.3 Review and Revision of the M&E Plan  
 

The M&E Plan will be revised as needed during the life of the Compact to adjust to 

changes in the Program’s design and to incorporate lessons learned for improved 

performance monitoring and measurement. Any revision of the M&E Plan will follow 

MCC’s Policy for Monitoring and Evaluation of Compact approved May 2009 and 

updated in May 2012. 

 

7. M&E BUDGET 
 

The original budget for M&E activities for the five-year term of the Compact was $9.88 

million. In addition approximately $3 million from MCC funds will be used to collect 

information and complete the Final Impact Evaluations. The Government of El Salvador 

will contribute $164,000 as counterpart funding from years one through six. In sum, the 

original total budget for M&E activities was estimated at $13.04 million. The M&E 

budget does not include the staff of M&E Direction of FOMILENIO, whose salaries and 

field trips are included in the administrative budget of the Compact.  

 

As a result of Mid Term Review, the savings on M&E budget amounted $3.6 Million, that 

have been reallocated to support Human Development Project needs (employment plan 

and working capital of formal education and non-formal skills development beneficiaries, 

and to benefit poorest communities with internal electrical installation on year 5). Those 

savings came from a less expensive Monitoring Information System and Special Studies 

that did not take place. The Implementing Entity Agreement with DIGESTYC, allowed an 

efficient use of resources on Northern Zone Multipurpose Household and Impact 

Evaluation Surveys.   

 

A summary of the M&E Budget as of December 2011 is shown in Table 5.  
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Table 5. Compact M&E Budget by Year 

 (Millions of US$) 

Description Total % 

1. Monitoring System 0.278 4 
2. Quantitative Information Gathering 1.496 24 
3. Qualitative Information Gathering 0.250 4 
4. Data Quality Reviews  0.512 8 
5. Special Studies 0.237 4 
6. Report and Information Dissemination 0.060 1 
7. Mid-Term and Final Evaluations 3.445 55 
Total  6.278 100 
%        100  
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Annex No 1 Indicator Documentation Table 

 

El Salvador 
 Annex I: Indicator Documentation Table 

Common 
Indicator Code 

Indicator 
Level 

Indicator Name Definition 
Unit of 

Measure 
Dis - 

aggregation 

Primary 
Data 

Source 

Responsible 
Party 

Frequency 
of 

Reporting 

Additional 
Information 

Compact 
Goals     

  
          

  

  Goal 
Poverty rate in the 

Northern Zone 

Percentage of households of 
the Northern Zone whose 

income falls below the poverty 
line as calculated by the 
General Directorate for 

Statistics and Census 
(“DIGESTYC”) 

Percentage   
Household 

survey 
EHPM NZ 

DIGESTYC Annual   

  Goal 
Annual per capita 

income in the 
Northern Zone 

Average annual per capita 
income in the Northern Zone 

as calculated by DIGESTYC 
US Dollars   

Household 
survey 

EHPM NZ 
DIGESTYC Annual   

Project 1: Human Development Project               

Activity 1: Community Development Activity               

  Goal 
Increase in income of 
water and sanitation 
beneficiaries 

Percentage increase in income 
of households receiving water 
and sanitation investments 

Percentage   
Panel 

Survey 
MCC 

Evaluator 
Once 

Survey to occur 
in 2013 

  Goal 
Increase in income of 
electrification 
beneficiaries 

Percentage increase in income 
of households who received 
connections to the electrical 
grid 

Percentage   
Panel 

Survey 
MCC 

Evaluator 
Once 

Survey to occur 
in 2013 

  Goal 

Increase in income of 
community 
infrastructure 
beneficiaries 

Increase in income of 
households located close to 
community infrastructure 

Percentage   
Close-out 

ERR 
analysis 

MCC Once   
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 Annex I: Indicator Documentation Table 

Common 
Indicator Code 

Indicator 
Level 

Indicator Name Definition 
Unit of 

Measure 
Dis - 

aggregation 

Primary 
Data 

Source 

Responsible 
Party 

Frequency 
of 

Reporting 

Additional 
Information 

  
 

Outcome 
Cost of water 

Average price of water per 
cubic meter paid by 
beneficiaries 

US Dollars   
Panel 

Survey 
MCC 

Evaluator 
Once 

Survey to occur 
once in 2013 

WS-14 Outcome 
Residential water 
consumption 

The average water 
consumption in liters per 
person per day 

Liters Urban / Rural 
Panel 

Survey 
MCC 

Evaluator 
Once 

Survey to occur 
once in 2013 

   Outcome 
Time collecting water 
(hours per week per 
household) 

Hours per week per household 
spent collecting water by 
Project Activity households  

Hours Gender 
Panel 

Survey 
MCC 

Evaluator 
Once 

Survey to occur 
once in 2013 

 WS-16 Outcome Incidence of diarrhea 

The percentage of individuals 
reported as having diarrhea in 
the two weeks preceding the 
survey. 

Percentage 
Under age 5/ 
5 years and 
older  

Panel 
Survey 

MCC 
Evaluator 

Once 
Survey to occur 
once in 2013 

   Outcome 

Reduction in days of 
school or work missed 
as a result of water-
borne diseases (days 
per year per person) 

Reduction of the number of 
days of school or work missed 
per year per person as a result 
of intestinal parasitism, 
diarrhea or infectious 
gastroenteritis per 
beneficiaries 

Days Gender 
Panel 

Survey 
MCC 

Evaluator 
Once 

Survey to occur 
once in 2013 

   Outcome 
Cost of electricity (per 
kilowatt-hour) 

Price of electricity per kilowatt-
hour for beneficiaries 

US Dollars   
Panel 

Survey 
MCC 

Evaluator 
Once 

Survey to occur 
once in 2013 

   Outcome 

Electricity 
consumption 
(kilowatt-hours per 
month) 

Number of kilowatt-hours per 
month consumed on average 
by households connected to 
the electricity network by the 
Project Activity  

Kwh   
Panel 

Survey 
MCC 

Evaluator 
Once 

Survey to occur 
once in 2013 
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 Annex I: Indicator Documentation Table 

Common 
Indicator Code 

Indicator 
Level 

Indicator Name Definition 
Unit of 

Measure 
Dis - 

aggregation 

Primary 
Data 

Source 

Responsible 
Party 

Frequency 
of 

Reporting 

Additional 
Information 

   Outcome 

Time saved accessing 
education and health 
centers (minutes per 
working day per 
beneficiary) 

Reduction in minutes per 
working day dedicated to 
accessing education and health 
centers by beneficiaries of 
Community Infrastructure 

Minutes   
Qualitative 

Study 

Qualitative 
Study 

Consultant 
Once 

 

WS-12 Outcome 
Access to improved 
water supply 

The percentage of households 
in the MCC project area whose 
main source of drinking water 
is a private piped connection 
(into dwelling or yard), public 
tap/standpipe, tube-well, 
protected dug well, protected 
spring or rainwater. 

Percentage Urban / Rural 

EHPM                   
(Section 3: 
Housing, Q. 

313 - 
01,02,03,04

,05)  

DIGESTYC Annual   

WS-13 Outcome 
Access to improved 
sanitation 

The percentage of households 
in the MCC project area who 
get access to and use an 
improved sanitation facility 
such as flush toilet to a piped 
sewer system, flush toilet to a 
septic tank, flush or pour flush 
toilet to a pit, composting 
toilet, ventilated improved pit 
latrine or pit latrine with slab 
and cover. 

Percentage Urban / Rural 

EHPM                   
(Section 3: 
Housing, Q. 
317 - 1,2,3)  

DIGESTYC Annual   
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Common 
Indicator Code 

Indicator 
Level 

Indicator Name Definition 
Unit of 

Measure 
Dis - 

aggregation 

Primary 
Data 

Source 

Responsible 
Party 

Frequency 
of 

Reporting 

Additional 
Information 

  Outcome 
Households with 
electricity in the 
Northern Zone 

Percentage of households with 
a private electricity connection 
in the Northern Zone per 
calendar year. 

Percentage   

EHPM                   
(Section 3: 
Housing, Q. 

312)  

DIGESTYC Annual   

  Outcome 
Population benefiting 
from community 
infrastructure  

Cumulative number of people 
who live in the communities 
where the project was built 
and the communities nearby 
affected by the community 
infrastructure projects (Feeder 
roads, small bridges, drainage 
system, etc) 

Number   

Administrat
ive data / 
Constructio
n firms 

FISDL Annual   

  Output 
Households with 
access to improved 
water supply 

Number of households whose 
main source of drinking water 
is a private piped connection 
(into dwelling or yard), public 
tap/standpipe, tube-well / 
borehole, protected dug well, 
protected spring, or rainwater 
as a result of MCC 
investment(s). 

Number   

Administrat
ive data / 
Constructio
n firms 

FISDL Quarterly   
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Common 
Indicator Code 

Indicator 
Level 

Indicator Name Definition 
Unit of 

Measure 
Dis - 

aggregation 

Primary 
Data 

Source 

Responsible 
Party 

Frequency 
of 

Reporting 

Additional 
Information 

  Output 
Households with 
access to improved 
sanitation  

Number of households who 
get access to and use an 
improved sanitation facility 
such as flush toilet to a piped 
sewer system, flush toilet to a 
septic tank, flush or pour flush 
toilet to a pit, composting 
toilet, ventilated improved pit 
latrine, or pit latrine with slab 
and cover as a result of MCC 
investment(s). 

Number   

Administrat
ive data / 
Constructio
n firms 

FISDL Quarterly   

WS-6 Output 
People trained in 
hygiene and sanitary 
best practices 

The number of people who 
have completed training on 
hygiene and sanitary practices 
that block the fecal-oral 
transmission route. 

Number Gender 

Administrat
ive data / 
Constructio
n firms 

FISDL Quarterly   

  Output 

Households benefited 
with the connection 
to the electricity 
network 

Number of households 
benefited with the connection 
to the existing and extended 
electricity network by 
FOMILENIO 

Number   
Administrat

ive data / 
Contractor 

Distribution 
Company 

Quarterly   

  Output 
Households benefited 
with the Installation of 
isolated solar systems 

Number of households 
benefited with isolated solar 
systems 

Number   
Administrat

ive data  
Contractor Quarterly   

  Process 

Potable water and 
basic sanitation 
systems with 
construction contracts 

Number of water systems that 
have signed a construction, 
training and technical 
assistance contract.  

Number   
Administrat
ive records 

Procurement 
Agent  

Quarterly   
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Common 
Indicator Code 

Indicator 
Level 

Indicator Name Definition 
Unit of 

Measure 
Dis - 

aggregation 

Primary 
Data 

Source 

Responsible 
Party 

Frequency 
of 

Reporting 

Additional 
Information 

signed 

WS-3 Process 
Value of signed water 
and sanitation 
construction contracts 

The value of all signed 
construction contracts for 
reconstruction, rehabilitation, 
or upgrading of water and 
sanitation works using 
compact funds. 

US Dollars   
Contractual 

Records 
FOMILENIO´s 
Fiscal Agent 

Quarterly   

  Process 

Value of signed water 
and sanitation 
construction contracts 
disbursed 

Amount disbursed for all 
signed construction contracts 
for water and sanitation works.   

US Dollars   
Contractual 

Records 
FOMILENIO´s 
Fiscal Agent 

Quarterly   

WS-4 Process 
Percent disbursed of 
water and sanitation 
construction contracts 

The total amount of all signed 
construction contracts for 
construction, reconstruction, 
rehabilitation, or upgrading of 
water and sanitation works 
disbursed divided by the total 
value of all signed contracts. 

Percentage   
Financial 
records 

FOMILENIO´s 
Fiscal Agent 

Quarterly   

WS-1 Process 

Value of signed water 
and sanitation 
feasibility and design 
contracts 

The value of all signed 
feasibility, design, and 
environmental contracts, 
including resettlement action 
plans, for water and sanitation 
investments using 609(g) and 
compact funds. 

US Dollars   
Contractual 

Records 
FOMILENIO´s 
Fiscal Agent 

Quarterly   
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Common 
Indicator Code 

Indicator 
Level 

Indicator Name Definition 
Unit of 

Measure 
Dis - 

aggregation 

Primary 
Data 

Source 

Responsible 
Party 

Frequency 
of 

Reporting 

Additional 
Information 

  Process 

Value of signed water 
and sanitation 
feasibility and design 
contracts disbursed.  

Amount disbursed for all 
signed feasibility, design, and 
environmental contracts, 
including resettlement action 
plans, for water and sanitation 
investments (cumulative) 

US Dollars   
Contractual 

Records 
FOMILENIO´s 
Fiscal Agent 

Quarterly   

WS-2 Process 

Percent disbursed of 
water and sanitation 
feasibility and design 
contracts 

The total amount of all signed 
feasibility, design, and 
environmental contracts, 
including resettlement action 
plans, for water and sanitation 
investments disbursed divided 
by the total value of all signed 
contracts. 

Percentage   
Financial 
records 

FOMILENIO´s 
Fiscal Agent 

Quarterly   

  Process 

Community 
Infrastructure works 
with construction 
contracts signed 

Number of Community 
Infrastructure works that have 
a signed construction contract.  

Contracts   
Administrat
ive records 

Procurement 
Agent  

Quarterly   

  Process 

Kilometers of new 
lines of electrical 
distribution 
construction contracts 
signed 

Number of kilometers of new 
electrical distribution lines that 
have a construction contract 
signed. 

Kilometers   
Administrat
ive records 

Procurement 
Agent  

Quarterly   

  Process 

Solar PV systems 
installation and basic 
training contracts 
signed 
 

Number of Solar PV systems 
that have a signed installation 
and basic training contract. 

Number   
Administrat
ive records 

Procurement 
Agent  

Quarterly   
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Common 
Indicator Code 

Indicator 
Level 

Indicator Name Definition 
Unit of 

Measure 
Dis - 

aggregation 

Primary 
Data 

Source 

Responsible 
Party 

Frequency 
of 

Reporting 

Additional 
Information 

Activity 2: Education and 
Training   

  
          

  

  Goal 
Incremental income of 
graduates of the 
Chalatenango Center 

Percentage of increase in 
yearly income earned by 
graduates of the Chalatenango 
Center  

Percentage   
Case study 

and existing 
surveys 

MCC 
Evaluator 

Once 
Survey to occur 
once in 2013 

  Goal 
Incremental income of 
graduates of middle 
technical schools 

Percentage of increase in 
yearly income earned by 
graduates of middle technical 
schools  

Percentage   
Education 

tracer study  
MCC 

Evaluator 
Once 

Survey to occur 
once in 2013 

  Goal 
Incremental income of 
non-formal trained 
beneficiaries 

Percentage of increase in 
yearly income earned by non-
formal trained beneficiaries  

Percentage   
Non-formal 

training 
tracer study 

MCC 
Evaluator 

 
Once 

Survey to occur 
in 2013 

   Outcome 
Employment rate of 
graduates of the 
Chalatenango Center 

Percentage of graduates of the 
Chalatenango Center 
(functioning as a MEGATEC 
institute) employed one year 
after graduation 

Percentage   

Education 
Tracer 
Study / 
School 

Administrat
ive Records 

MCC 
Evaluator 

Once 
Survey to occur 
once in 2013 

   Outcome 
Employment rate of 
graduates of middle 
technical schools 

Percentage of graduates of 
middle technical schools 
remodeled by the Project 
Activity, employed one year 
after graduation 

Percentage   
Education 

Tracer 
Study 

MCC 
Evaluator 

Once 
Survey to occur 
once in 2013 

   Outcome 
Employment of 
graduates of non-
formal training 

Change in hours worked by 
training program graduates 
one year after graduation 

Number   
Non-formal 

training 
tracer study 

MCC 
Evaluator 

Annual 
Survey to occur 
in 2013 
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Common 
Indicator Code 

Indicator 
Level 

Indicator Name Definition 
Unit of 

Measure 
Dis - 

aggregation 

Primary 
Data 

Source 

Responsible 
Party 

Frequency 
of 

Reporting 

Additional 
Information 

programs converted into full-time 
equivalent (FTE) jobs using 8 
hours per day and 250 days a 
year as an FTE. This indicator 
measures employment of 
graduates from non-formal 
training.   

  Outcome 
Graduation rates of 
the Chalatenango 
Center  

Percentage of graduates of the 
Chalatenango Center in 
relation to total enrollment in 
the first year 

Percentage   
School 

Administrat
ive Records 

MINED Annual   

  Outcome 
Graduation rates of 
middle technical 
schools 

Percentage of graduates of the 
middle technical schools in 
relation to total enrollment in 
the first year 

Percentage   
School 

Administrat
ive Records 

MINED Annual   

  Outcome 
Non-formal trained 
students that 
complete the training 

The number of non-formal 
trained students that 
completed the training 

Number   
Non-formal 
tracer Study 

Supervising 
Team-

INSAFORP 
Annual   

E-7 Outcome 
Graduates from MCC-
supported education 
activities 

The number of students 
graduating from the highest 
grade (year) for that 
educational level in MCC-
supported educational 
schooling programs 

Number 
 

Administrat
ive Records 

MINED Annual   

  Outcome 
Students of the 
Chalatenango Center   

Total number of students 
enrolled in 2012 in the 
Chalatenango Center 
(functioning as a MEGATEC 

Number   
School 

Administrat
ive Records 

MINED Annual   
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Common 
Indicator Code 

Indicator 
Level 

Indicator Name Definition 
Unit of 

Measure 
Dis - 

aggregation 

Primary 
Data 

Source 

Responsible 
Party 

Frequency 
of 

Reporting 

Additional 
Information 

institute) (not cumulative) 

  Outcome 
Students of middle 
technical schools  

Total number of students 
enrolled in 2012 in the middle 
technical schools included in 
the Project Activity (not 
cumulative) 

Number   
School 

Administrat
ive Records 

MINED Annual   

E-6 Outcome 
Students participating 
in MCC-supported 
education activities 

The number of students 
enrolled or participating in 
MCC-supported educational 
schooling programs. 

Number 
 

Administrat
ive Records 

MINED, 
INSAFORP, 

CIDE  
Quarterly   

  Output 
Technologic institutes 
remodeled and 
equipped 

Chalatenango technological 
institute remodeled and 
equipped and the  construction 
of MEGATEC in Chalatenango 
by FOMILENIO Program 

Number   
Administrat

ive Data 
MINED Annual   

  Output 
Middle technical 
schools remodeled 
and equipped 

Number of  middle technical 
schools remodeled by 
FOMILENIO Program 

Number   
Administrat

ive Data 
MINED Quarterly   

E-4 Output 
Educational facilities 
constructed or 
rehabilitated 

The number of educational 
facilities constructed or 
rehabilitated according to 
standards stipulated in MCA 
contracts signed with 
implementers. 

Number   
Administrat

ive Data 
MINED Quarterly   
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Common 
Indicator Code 

Indicator 
Level 

Indicator Name Definition 
Unit of 

Measure 
Dis - 

aggregation 

Primary 
Data 

Source 

Responsible 
Party 

Frequency 
of 

Reporting 

Additional 
Information 

E-5 Output Instructors trained 

The number of classroom 
instructors who complete 
MCC-supported training 
focused on instructional 
quality as defined by the 
compact training activity 

Number Gender 
School 

Administrat
ive Records 

MINED Quarterly   

  Output 

Number of instructors 
and staff trained or 
certified through 
MCC-supported 
activities 

Total number of unique 
classroom instructors and staff 
who complete MCC-supported 
training and/or certification 
requirements focused on 
instructional quality as defined 
by the Compact training 
activity (e.g. training in 
improved pedagogical 
methods, delivering revised 
curricula, etc.) 

Number   
School 

Administrat
ive Records 

MINED Quarterly   

  Output 

New scholarships 
granted to students of 
technological 
education 

Number of unique students 
that receive scholarships of 
first/second/third year  of 
technological education 
institutes 

Number Gender 
School 

Administrat
ive Records 

MINED Annual   

  Output 

New scholarships 
granted to students of 
middle technical 
education 

Number of unique students 
that receive  scholarships of 
first/second/third year of 
middle technical schools 

Number Gender 
School 

Administrat
ive Records 

MINED Annual   
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Common 
Indicator Code 

Indicator 
Level 

Indicator Name Definition 
Unit of 

Measure 
Dis - 

aggregation 

Primary 
Data 

Source 

Responsible 
Party 

Frequency 
of 

Reporting 

Additional 
Information 

  Output 
Students of non-
formal training  

Number of unique students 
who participate in non-formal 
training as part of the Project 
Activity (cumulative) 

Number Gender 

Service 
Provider 

Administrat
ive Records 

INSAFORP Quarterly   

  Process 
Scholarship Program 
Administrator 
designated 

Date contract or grant 
agreement signed with the 
entity or entities competitively 
selected to administer 
scholarship program for 
academic year 2009 and 
beyond. 

Date   
Legal 

Documents 
MINED  Once   

  Process 
Diagnostic-Based 
Implementation Plan 
approved by MCC 

Date compact-referenced plan 
based on the results of the 
diagnostic is approved. 
Includes identification of 20 
middle technical schools to be 
strengthened and technical 
careers. (CIDE Deliverables 4 
and 17) 

Date   Reports  MINED  Once   

E-1 Process 

Value of signed 
educational facility 
construction, 
rehabilitation, and 
equipping contracts 

The value of all signed 
construction contracts for 
educational facility 
construction, rehabilitation, or 
equipping (e.g. information 
technology, desks and chairs, 
electricity and lighting, water 
systems, latrines) using 
compact funds 

US Dollars   
Contractual 

Records 
FOMILENIO´s 
Fiscal Agent 

Quarterly   
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Common 
Indicator Code 

Indicator 
Level 

Indicator Name Definition 
Unit of 

Measure 
Dis - 

aggregation 

Primary 
Data 

Source 

Responsible 
Party 

Frequency 
of 

Reporting 

Additional 
Information 

  Process 

Value of educational 
facility construction, 
rehabilitation, and 
equipping contracts 
disbursed 

The total amount of all signed 
construction contracts for 
education facility works or 
equipping disbursed   

US Dollars   
Contractual 

Records 
FOMILENIO´s 
Fiscal Agent 

Quarterly   

E-2 Process 

Percent disbursed of 
educational facility 
construction, 
rehabilitation, and 
equipping contracts 

The total amount of all signed 
construction contracts for 
education facility works or 
equipping divided by the total 
value of all signed contracts. 
 

Percentage   
Financial 
records 

FOMILENIO´s 
Fiscal Agent 

Quarterly   

Project 2: Productive Development Project 
  

  
            

  

  Goal 

Increase in income of 
Productive 
Development 
beneficiaries  

Average percentage increase in 
annual income of producers 
receiving Productive 
Development services. 
(Treatment On the Treated) 

Percentage   
Panel 

Survey 
MCC 

Evaluator  
Once 

Survey to occur 
in 2011 and  
2012; 
Mathematica 
will report on 
this indicator 
directly to MCC 
upon 
submission of 
the final 
evaluation 
report (after 
compact end). 
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Common 
Indicator Code 

Indicator 
Level 

Indicator Name Definition 
Unit of 

Measure 
Dis - 

aggregation 

Primary 
Data 

Source 

Responsible 
Party 

Frequency 
of 

Reporting 

Additional 
Information 

Final report is 
scheduled for 
submission in 
January 2013. 

  Goal 

Increase in income of 
the target population 
for Productive 
Development services 

Average percentage increase in 
annual income of the target 
population for Productive 
Development services   (Intent 
to Treat) 

Percentage   
Panel 

Survey 
MCC 

Evaluator  
Once 

Survey to occur 
in 2011 and  
2012; 
Mathematic 
will report on 
this indicator 
directly to MCC 
upon 
submission of 
the final 
evaluation 
report (after 
compact end). 
Final report is 
scheduled for 
submission in 
January 2013. 
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Common 
Indicator Code 

Indicator 
Level 

Indicator Name Definition 
Unit of 

Measure 
Dis - 

aggregation 

Primary 
Data 

Source 

Responsible 
Party 

Frequency 
of 

Reporting 

Additional 
Information 

   Outcome 
Economic Rate of 
Return (ERR) 

The definition and 
methodology for calculating 
the ERR will be consistent with 
MCC’s Guidelines for Economic 
Analysis and will be measured 
in Year 5 

Percentage   
ERR 

analysis 
MCC 

Economist 
Once 

 

   Outcome 
Employment created 
(number of jobs) 

Number of full-time equivalent 
jobs created as a result of the 
Project. This indicator includes 
the following: under the 
Production and Business 
Support Activity employment 
created by pilot intervention 
and implementation phase 
projects and employment 
created by commercial 
enterprises created with MCC 
funds; under the Investment 
Support Activity employment 
created by borrowers that 
signed loans with BMI. 

Number   
Administrat

ive data 

Service 
Provider 1, 

Service 
Provider 2 
and BMI 

Annual   

  Outcome 
Investment in 
productive chains by 
selected beneficiaries  

This indicator includes the 
following activities: Production 
and Business Support Activity: 
investments of land, 
equipment and/or working 
capital; Investment Support 
Activity: amount of loan 

US Dollars   
Administrat

ive data 
SP1, SP2 and 

BMI 
Annual   
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Common 
Indicator Code 

Indicator 
Level 

Indicator Name Definition 
Unit of 

Measure 
Dis - 

aggregation 

Primary 
Data 

Source 

Responsible 
Party 

Frequency 
of 

Reporting 

Additional 
Information 

disbursed and counterpart 
investment (physical or 
financial) to develop the 
business plan; Financial 
Services Activity: the total 
amount of  loan guaranteed 
and counterpart contribution 
(financial and physical 
resources to get technical 
assistance) provided by 
financial institutions.  

AI-11 Outcome 

Farmers who have 
applied improved 
practices as a result of 
training 

The number of primary sector 
producers (farmers, ranchers, 
fishermen, and other primary 
sector producers) that are 
applying new production or 
managerial techniques 
introduced or supported by 
MCC training or technical 
assistance, such as input use, 
production techniques, 
irrigation practices, post-
harvest treatment, farm 
management techniques, or 
marketing strategies. 

Number Gender 
Administrat

ive Data 
SP2 Quarterly   

AI-13 Outcome 
Enterprises that have 
applied improved 
techniques 

The number of rural 
enterprises; producer, 
processing, and marketing 

Number   
Administrat

ive Data 
SP2 Quarterly   
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Common 
Indicator Code 

Indicator 
Level 

Indicator Name Definition 
Unit of 

Measure 
Dis - 

aggregation 

Primary 
Data 

Source 

Responsible 
Party 

Frequency 
of 

Reporting 

Additional 
Information 

organizations; water users 
associations; trade and 
business associations; and 
community-based 
organizations that are applying 
managerial or processing 
techniques introduced or 
supported by MCC. 

  Output 

Number of 
beneficiaries of  
technical assistance 
and training 

Number of beneficiaries who 
receive at least one type of 
assistance from the Production 
and Business Support Activity 
(pilots and normal project).  

Number Gender 
Administrat

ive Data 
SP1 and SP2 Quarterly   

AI-6 Output Farmers trained 

The number of primary sector 
producers (farmers, ranchers, 
fishermen, and other primary 
sector producers) receiving 
technical assistance or 
participatin ina training session 
(on improved production 
techniques and technologies, 
including post-harvest 
interventions, developing 
business, financial, or 
marketing planning, accessing 
credit or finance, or accessing 
input and output markets). 

Number Gender 
Administrat

ive Data 
SP1 and SP2 Quarterly   
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Common 
Indicator Code 

Indicator 
Level 

Indicator Name Definition 
Unit of 

Measure 
Dis - 

aggregation 

Primary 
Data 

Source 

Responsible 
Party 

Frequency 
of 

Reporting 

Additional 
Information 

  Output 

Number of 
beneficiaries of 
technical assistance 
and training – Non-
agriculture 

Number of beneficiaries who 
receive at least one type of 
assistance from the Production 
and Business Support Activity 
(pilots and normal project). 
Non-agriculture includes 
sectors such as tourism and 
handicrafts. 

Number  Gender 
Administrat

ive Data 
SP1 and SP2 Quarterly   

  Output 

Number of 
beneficiaries of 
technical assistance 
and training – 
Agribusinesses 

Number of agribusinesses who 
receive at least one type of 
assistance from the Production 
and Business Support Activity 
(pilots and normal project). 
Agribusinesses must be 
involved in value-added 
activities, such as the 
processing of tomatoes or 
milk. 

Number   
Administrat

ive Data 
SP1 and SP2 Quarterly   

AI-7 Output Enterprises assisted  

The number of enterprises; 
producer, processing, and 
marketing organizations; water 
users associations; trade and 
business associations; and 
community-based 
organizations receiving 
assistance. 

Number Gender 
Administrat

ive Data 
SP2 Quarterly   
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El Salvador 
 Annex I: Indicator Documentation Table 

Common 
Indicator Code 

Indicator 
Level 

Indicator Name Definition 
Unit of 

Measure 
Dis - 

aggregation 

Primary 
Data 

Source 

Responsible 
Party 

Frequency 
of 

Reporting 

Additional 
Information 

  Output 
Number of hectares 
under production with 
support from PDP 

Number of hectares under 
production with support from 
PDP including technical 
assistance and material 
support (pilots and normal 
project). 

Number   
Administrat

ive Data 
SP1 and SP2 Quarterly   

  Output 

Amount of Investment 
Support fund 
(FIDENORTE) 
approved. 

Value of the FIDENORTE-
funded part of the investment 
plans approved 

US Dollars   
Administrat

ive Data 
BMI Quarterly   

  Output 

Amount of Investment 
Support fund 
(FIDENORTE) 
approved – 
Agriculture 

Value of the FIDENORTE-
funded part of the investment 
plans approved for activities in 
agriculture. 

US Dollars   
Administrat

ive Data 
BMI Quarterly   

  Output 

Amount of Investment 
Support fund 
(FIDENORTE) 
approved – Non-
agriculture  

Value of the FIDENORTE-
funded part of the investment 
plans approved for activities in 
non-agriculture sectors, such 
as tourism and handicrafts. 

US Dollars   
Administrat

ive Data 
BMI Quarterly   

  Output 

Number of loans 
approved by the 
Investment Support 
Fund (FIDENORTE) 

Number of loans that have 
been approved by FIDENORTE   

Number   

Administrat
ive Data 

(FIDENORTE
´s 

beneficiarie
s register) 

BMI Quarterly   
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El Salvador 
 Annex I: Indicator Documentation Table 

Common 
Indicator Code 

Indicator 
Level 

Indicator Name Definition 
Unit of 

Measure 
Dis - 

aggregation 

Primary 
Data 

Source 

Responsible 
Party 

Frequency 
of 

Reporting 

Additional 
Information 

  Output 

Number of loans 
approved by the 
Investment Support 
Fund (FIDENORTE) – 
Agriculture Producers 

Number of loans that have 
been approved by FIDENORTE 
to agriculture producers. 

Number   

Administrat
ive Data 

(FIDENORTE
´s 

beneficiarie
s register) 

BMI Quarterly   

  Output 

Number of loans 
approved by the 
Investment Support 
Fund (FIDENORTE) – 
Agribusinesses 

Number of loans that have 
been approved by 
FIDENORTE´s value chain 
activity (cadenas) to 
agribusinesses involved in 
value-added activities. 

Number   

Administrat
ive Data 

(FIDENORTE
´s 

beneficiarie
s register) 

BMI Quarterly   

  Output 

Number of loans 
approved by the 
Investment Support 
Fund (FIDENORTE) – 
Non-agriculture 

Number of loans that have 
been approved by FIDENORTE 
in non-agriculture sectors, such 
as tourism and handicrafts. 

Number   

Administrat
ive Data 

(FIDENORTE
´s 

beneficiarie
s register) 

BMI Quarterly   

  Output 

Number of loans 
executed by the 
Investment Support 
Fund (FIDENORTE) 

Number of loans that have 
been executed by FIDENORTE   

Number   

Administrat
ive Data 

(FIDENORTE
´s 

beneficiarie
s register) 

BMI Quarterly   

  Output 

Number of loans 
executed by the 
Investment Support 
Fund (FIDENORTE) – 

Number of loans that have 
been executed by FIDENORTE 
to agriculture producers. 

Number   

Administrat
ive Data 

(FIDENORTE
´s 

BMI Quarterly   
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El Salvador 
 Annex I: Indicator Documentation Table 

Common 
Indicator Code 

Indicator 
Level 

Indicator Name Definition 
Unit of 

Measure 
Dis - 

aggregation 

Primary 
Data 

Source 

Responsible 
Party 

Frequency 
of 

Reporting 

Additional 
Information 

Agriculture Producers beneficiarie
s register) 

  Output 

Number of loans 
executed by the 
Investment Support 
Fund (FIDENORTE) – 
Agribusinesses 

Number of loans that have 
been executed by FIDENORTE´s 
value chain activity (cadenas) 
to agribusinesses involved in 
value-added activities. 

Number   

Administrat
ive Data 

(FIDENORTE
´s 

beneficiarie
s register) 

BMI Quarterly   

  Output 

Number of loans 
executed by the 
Investment Support 
Fund (FIDENORTE) – 
Non-agriculture 

Number of loans that have 
been executed by FIDENORTE 
in non-agriculture sectors, such 
as tourism and handicrafts. 

Number   

Administrat
ive Data 

(FIDENORTE
´s 

beneficiarie
s register) 

BMI Quarterly   

AI-9 Output Loan borrowers 

The number of borrowers 
(primary sector producers, 
rural entrepreneurs, and 
associations) who access loans 
for on-farm, off-farm, and rural 
investment through MCC 
financial assistance. 

Number Gender 

Administrat
ive Data 

(FIDENORTE
´s 

beneficiarie
s register) 

BMI Quarterly   
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El Salvador 
 Annex I: Indicator Documentation Table 

Common 
Indicator Code 

Indicator 
Level 

Indicator Name Definition 
Unit of 

Measure 
Dis - 

aggregation 

Primary 
Data 

Source 

Responsible 
Party 

Frequency 
of 

Reporting 

Additional 
Information 

  Output 
Value of agricultural 
loans provided and 
guaranteed 

Total value of agricultural loan 
funds for on-farm investments. 
This indicator combines: the 
amount disbursed of 
investment support fund 
(FIDENORTE) - Agriculture plus 
"Value of loans guaranteed- 
Agriculture" 

US Dollars   

Administrat
ive Data 

(FIDENORTE
´s 

beneficiarie
s register) 

BMI Quarterly   

AI-10 Output 
Value of agricultural 
and rural loans 

The value of agricultural and 
rural loans disbursed for on-
farm, off-farm, and rural 
investments. 

US Dollars   

Administrat
ive Data 

(FIDENORTE
´s 

beneficiarie
s register) 

BMI Quarterly 
 This indicator 
only includes 
FIDENORTE 

  Output 
Number of guarantees 
granted 

Number of guarantees granted 
with FOMILENIO funding, 
including PROGARA and SGR. 

Number   

PROGARA 
and SGR, 

Administrat
ive Data 

BMI Quarterly   

  Output 
Value of loans 
guaranteed 

Value of loans guaranteed with 
FOMILENIO funding, including 
PROGARA and SGR. 

US Dollars   

PROGARA 
and SGR, 

Administrat
ive Data 

BMI Quarterly   

  Output 
Value of loans 
guaranteed – 
Agriculture 

Value of loans guaranteed with 
FOMILENIO funding, including 
PROGARA and SGR for 
agriculture-related activities. 

US Dollars   

PROGARA 
and SGR, 

Administrat
ive Data 

BMI Quarterly   
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 Annex I: Indicator Documentation Table 

Common 
Indicator Code 

Indicator 
Level 

Indicator Name Definition 
Unit of 

Measure 
Dis - 

aggregation 

Primary 
Data 

Source 

Responsible 
Party 

Frequency 
of 

Reporting 

Additional 
Information 

  Output 
Value of loans 
guaranteed – Non-
agriculture 

Value of loans guaranteed with 
FOMILENIO funding, including 
PROGARA and SGR for non-
agriculture-related activities. 

US Dollars   

PROGARA 
and SGR, 

Administrat
ive Data 

BMI Quarterly   

  Process 
Service Provider 2 
Contracted 

Date Service Provider 2 is 
contracted by bidding process  

Date   

Administrat
ive Data 

(FOMILENI
O) 

FOMILENIO Once   

  Process 
FIDENORTE 
constituted 

Date constitution document 
legalized and initial amount 
registered.   

Date   
Administrat
ive Data of 
FIDENORTE 

BMI Once   

  Process 

PROGARA NORTE 
constituted and 
capitalized with 
FOMILENIO´s funds. 

Date of creation of special 
program to attend 
beneficiaries of PDP within 
PROGARA. 

Date   
Administrat
ive Data of 
PROGARA 

BMI Once 
 

Project 3: Connectivity Project 
  

  
  

          
  

  Goal 

Increase in income of 
households near the 
Northern 
Transnational 
Highway 

Increase in income of 
households within 2km of the 
Northern Transnational 
Highway 

Percentage   
Panel 

Survey 
MCC 

Evaluator  
Once 

Survey to occur 
in 2012 & 2013 

  Goal 

Land prices along the 
Northern 
Transnational 
Highway (per m2) 

Average price of land 2km on 
either side of the Northern 
Transnational Highway 
(weighted average of all road 
sections to be opened or 

US Dollars   
Panel 

Survey 
MCC 

Evaluator  
Once 

Survey to occur 
in 2012 & 2013 
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 Annex I: Indicator Documentation Table 

Common 
Indicator Code 

Indicator 
Level 

Indicator Name Definition 
Unit of 

Measure 
Dis - 

aggregation 

Primary 
Data 

Source 

Responsible 
Party 

Frequency 
of 

Reporting 

Additional 
Information 

improved), per m2 

   Outcome 

Travel time from 
Guatemala to 
Honduras through the 
Northern Zone 

Number of hours required to 
travel from Guatemala to 
Honduras through the 
Northern Zone; accounting for 
project re-scoping, this 
indicator only includes passage 
over the borders using existing 
roads. 

Hours   Report MOP Once 

Once before 
and after the 
project; 
Baseline 
estimated by 
MOP. 

   Outcome 

Vehicle operating 
costs on the Northern 
Transnational 
Highway  

Cost per vehicle (pick-up truck) 
per km of combustibles, 
lubricants, tires, depreciation, 
maintenance and repair for 
travel on the Northern 
Transnational Highway 

US Dollars   

HDM-4 
analysis 

performed 
by MOP 

and 
confirmed 

by 
feasibility 

study. 
Baseline 

estimated 
by MOP 

MOP Once 

Once before 
and after the 
project; 
Baseline 
estimated by 
MOP. 

R-10 Outcome 
Average annual daily 
traffic 

The average number and type 
of vehicles per day, averaged 
over different times (day and 
night) and over different 
seasons to arrive at an 

Number 
Primary/ 

Secondary/ 
Terciary 

Traffic 
study 

(baseline 
confirmed 

by 

MCC 
Contractor 

Once 
Study to occur 
in 2013 or 2014 
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 Annex I: Indicator Documentation Table 

Common 
Indicator Code 

Indicator 
Level 

Indicator Name Definition 
Unit of 

Measure 
Dis - 

aggregation 

Primary 
Data 

Source 

Responsible 
Party 

Frequency 
of 

Reporting 

Additional 
Information 

annualized daily average. feasibility 
study) 

R-9 Outcome Roughness 

The measure of the roughness 
of the road surface, in meters 
of height per kilometer of 
distance traveled. 

M/Km 
Primary/ 

Secondary/ 
Tertiary 

Report  MOP Once 

Once before 
and after each 
road section is 
improved; 
Weighted 
Average 
combining all 
the NTH 
Section Road 
roughness 
index. 

R-8 Output 
Kilometers of roads 
completed 

The length of roads in 
kilometers on which 
construction of new roads or 
reconstruction, rehabilitation, 
resurfacing or upgrading of 
existing roads is complete 
(certificates handed over and 
approved). 

Kilometers 
Primary/ 

Secondary/ 
Tertiary 

Administrat
ive data 

MOP Quarterly   

  Process 

Kilometer of Northern 
Transnational 
Highway with final 
design finished 

Kilometers of NTH with the 
final design of road opening, 
existing paved road rehab and 
upgrading of dust roads, 

Kilometers   
Administrat

ive data 
UIPC/VMOP Quarterly   
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 Annex I: Indicator Documentation Table 

Common 
Indicator Code 

Indicator 
Level 

Indicator Name Definition 
Unit of 

Measure 
Dis - 

aggregation 

Primary 
Data 

Source 

Responsible 
Party 

Frequency 
of 

Reporting 

Additional 
Information 

finished (including GOES 
funded designs). 

R-3 Process 
Kilometer of roads 
under design 

The length of roads in 
kilometers under design 
contracts. This includes designs 
for building new roads and 
reconstructing, rehabilitating, 
resurfacing or upgrading 
existing roads. 

Kilometers 
Primary/ 

Secondary/ 
Tertiary 

Administrat
ive data 

UIPC/VMOP Quarterly   

R-6 Process 
Kilometer of roads 
under works contracts 

The length of roads in 
kilometers under works 
contracts for construction of 
new roads or reconstruction, 
rehabilitation, resurfacing or 
upgrading of existing roads. 

Kilometers 
Primary/ 

Secondary/ 
Tertiary 

Administrat
ive data 

UIPC/VMOP Quarterly   

R-4 Process 
Value of signed road 
construction contracts 

The value of all signed 
construction contracts for new 
roads or reconstruction, 
rehabilitation, resurfacing or 
upgrading of existing roads 
using compact funds. 

US Dollars 
Primary/ 

Secondary/ 
Tertiary 

Administrat
ive records 

Procurement 
Agent  

Quarterly   

  Process 
Value of signed road 
construction contracts 
disbursed 

The total amount of all signed 
construction contracts for new 
roads or reconstruction, 
rehabilitation, resurfacing or 
upgrading existing roads 
disbursed  

US Dollars 
 Primary/ 

Secondary/ 
Tertiary 

Administrat
ive records 

Fiscal Agent Quarterly   
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Common 
Indicator Code 

Indicator 
Level 

Indicator Name Definition 
Unit of 

Measure 
Dis - 

aggregation 

Primary 
Data 

Source 

Responsible 
Party 

Frequency 
of 

Reporting 

Additional 
Information 

R-5 Process 
Percent disbursed of 
road construction 
contracts 

The total amount of all signed 
construction contracts for new 
roads or reconstruction, 
rehabilitation, resurfacing or 
upgrading or existing roads 
disbursed divided by the total 
value of all signed contracts. 

Percentage 
Primary/ 

Secondary/ 
Tertiary 

Administrat
ive records 

Fiscal Agent Quarterly   

  Process 

Value of signed 
contracts for 
feasibility, design, 
supervision and 
program management 
road contracts. 

The value of all contracts that 
MCAs have signed with 
contractors to develop 
feasibility and/or design 
studies for systems of roads. 

US Dollars   
Administrat
ive records 

Procurement 
Agent  

Quarterly   

  Process 

Value disbursed for 
road contracted 
studies and 
supervision  

Amount disbursed for all 
signed contracts to develop 
feasibility and/or design 
studies for systems of roads. 

US Dollars   
Administrat
ive records 

Fiscal Agent Quarterly   

  Process 

Percent disbursed for 
road contracted 
studies and 
supervision 

The aggregate amount 
disbursed divided by all signed 
contracts to develop feasibility 
and/or design studies for 
systems of roads 

Percentage   
Administrat
ive records 

Fiscal Agent Quarterly   
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Annex No 2 Indicator Baselines and Targets  

 

El Salvador 
Annex II: Table of Indicator Baselines and Targets 

Indicator Level Indicator Name 
Unit of 

Measure 
Indicator 

Classification 

 
Baseline 

(year) 
Year 1 Year 2 Year 3 Year 4 Year 5 

Compact Goals 
  

  
  

  
      

      

Goal 
Poverty rate in the 

Northern Zone 
Percentage level 

  
53 

(2004) 
        46 

Goal 
Annual per capita 

income in the 
Northern Zone 

US Dollars level 
  

720 
(2004) 

        808 

Project 1: Human Development 
Project 

  
  

  
      

      

Activity 1: Community Development 
Activity 

  
  

  
      

      

Goal 
Increase in income of 
water and sanitation 
beneficiaries 

Percentage level 
  
0 

(2004) 
        15 

Goal 
Increase in income of 
electrification 
beneficiaries 

Percentage level 
  
0 

(2004) 
        13 

Goal 

Increase in income of 
community 
infrastructure 
beneficiaries 

Percentage level 
  
0 

(2004) 
        4 
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El Salvador 
Annex II: Table of Indicator Baselines and Targets 

Indicator Level Indicator Name 
Unit of 

Measure 
Indicator 

Classification 

 
Baseline 

(year) 
Year 1 Year 2 Year 3 Year 4 Year 5 

 Outcome Cost of water US Dollars level 
1.68 

(2007) 
        0.43 

Outcome 
Residential water 
consumption 

Liters level 
69.42 
(2007) 

        177.1 

 Outcome 
Time collecting water 
(hours per week per 
household) 

Hours level 
  

4.58 
(2007) 

        0 

 Outcome Incidence of  diarrhea  Percentage level 
  

8.5 
(2007) 

        0 

 Outcome 

Reduction in days of 
school or work missed 
as a result of water-
borne diseases (days 
per year per person) 

Days level 
  
0 

(2007) 
        -39 

 Outcome 
Cost of electricity (per 
kilowatt-hour) 

US Dollars level 
  

4.84 
(2007) 

        0.16 

 Outcome 

Electricity 
consumption 
(kilowatt-hours per 
month) 

Kwh level 
  
2 

(2007) 
        82 

 Outcome 

Time saved accessing 
education and health 
centers (minutes per 
working day per 

Minutes level 
  
0 

(2007) 
        20 
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Annex II: Table of Indicator Baselines and Targets 

Indicator Level Indicator Name 
Unit of 

Measure 
Indicator 

Classification 

 
Baseline 

(year) 
Year 1 Year 2 Year 3 Year 4 Year 5 

beneficiary) 

Outcome 
Access to improved 
water supply 

Percentage level 
79 

(2007) 
 

79 79 79 82 83 

Outcome 
Access to improved 
sanitation 

Percentage level 
82 

(2007) 
 

82 82 82 83 83 

Outcome 
Households with 
electricity in the 
Northern Zone 

Percentage level 
78 

(2007) 
 

78 79 81 86 90 

Outcome 
Population benefiting 
from community 
infrastructure  

Number cumulative 
0 
 

0 0 0 
                

42,540  
                

80,437  

Output 
Households with 
access to improved 
water supply 

Number cumulative 
0 
 

0 0 0 
                   

3,164  
                   

6,935  

Output 
Households with 
access to improved 
sanitation  

Number cumulative 
0 
 

0 0 0 
                      

850  
                   

1,967  

Output 
People trained in 
hygiene and sanitary 
best practices 

Number cumulative 
0 
 

0 0 0 
                      

850  
                   

1,967  
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Annex II: Table of Indicator Baselines and Targets 

Indicator Level Indicator Name 
Unit of 

Measure 
Indicator 

Classification 

 
Baseline 

(year) 
Year 1 Year 2 Year 3 Year 4 Year 5 

Output 
Households benefited 
with the connection to 
the electricity network 

Number cumulative 
0 
 

0 
                   

1,308  
                   

5,308  
                

15,908  
                

24,426  

Output 
Households benefited 
with the Installation of 
isolated solar systems 

Number cumulative 
0 
 

0 
                      

450  
                      

950  
                   

1,350  
                   

1,950  

Process 

Potable water and 
basic sanitation 
systems with 
construction contracts 
signed 

Number cumulative 
0 
 

0 0 
                         

25  
                         

40  
                         

51  

Process 
Value of signed water 
and sanitation 
construction contracts 

US Dollars cumulative 
 

0 
 

          

Process 

Value of signed water 
and sanitation 
construction contracts 
disbursed 

US Dollars cumulative 
0 
 

    
              

460,985  
            

8519,885  
         

16632,190  

Process 
Percent disbursed of 
water and sanitation 
construction contracts 

Percentage level 
0 
 

0 0 19 81 100 

Process 

Value of signed water 
and sanitation 
feasibility and design 
contracts 

US Dollars cumulative 
0 
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Annex II: Table of Indicator Baselines and Targets 

Indicator Level Indicator Name 
Unit of 

Measure 
Indicator 

Classification 

 
Baseline 

(year) 
Year 1 Year 2 Year 3 Year 4 Year 5 

Process 

Value of signed water 
and sanitation 
feasibility and design 
contracts disbursed  

US Dollars cumulative 
0 
 

  
    

Process 

Percent disbursed of 
water and sanitation 
feasibility and design 
contracts 

Percentage level 
 

0 
 

    
100 

Process 

Community 
Infrastructure works 
with construction 
contracts signed 

Contracts cumulative 
0 
 

0 0 34 78 78 

Process 

Kilometers of new 
lines of electrical 
distribution 
construction contracts 
signed 

Kilometers cumulative 
0 
 

0 1,415 1,415 1,415 1,415 

Process 

Solar PV systems 
installation and basic 
training contracts 
signed 

Number cumulative 
0 
 

0 450 950 1,950 1,950 

Activity 2: Education and Training                   

Goal 
Incremental income of 
graduates of the 
Chalatenango Center 

Percentage level 
0 

(2007) 
 

        40 
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Annex II: Table of Indicator Baselines and Targets 

Indicator Level Indicator Name 
Unit of 

Measure 
Indicator 

Classification 

 
Baseline 

(year) 
Year 1 Year 2 Year 3 Year 4 Year 5 

Goal 
Incremental income of 
graduates of middle 
technical schools 

Percentage level 
0 

(2007) 
 

        64 

Goal 
Incremental income of 
non-formal trained 
beneficiaries 

Percentage level 
0 

(2007) 
 

        35 

 Outcome 
Employment rate of 
graduates of the 
Chalatenango Center 

Percentage level 
70 

(2007) 
 

        70 

 Outcome 
Employment rate of 
graduates of middle 
technical schools 

Percentage level 
66 

(2007) 
 

        66 

 Outcome 
Employment of 
graduates of training 
programs 

Number cumulative 
0 

(2007) 
 

  0 248 910 1,875 

Outcome 
Graduation rates of 
the Chalatenango 
Center  

Percentage level 
73 

(2007) 
 

        73 

Outcome 
Graduation rates of 
middle technical 
schools 

Percentage level 
71 

(2007) 
 

        71 

Outcome 
Non-formal trained 
students that 
complete the training 

Number cumulative 
0 

(2007) 
 

        6,888 
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Annex II: Table of Indicator Baselines and Targets 

Indicator Level Indicator Name 
Unit of 

Measure 
Indicator 

Classification 

 
Baseline 

(year) 
Year 1 Year 2 Year 3 Year 4 Year 5 

Outcome 
Graduates from MCC-
supported education 
activities 

Number cumulative 
0 

(2007) 
 

      2,777 6,795 

Outcome 
Students of the 
Chalatenango Center   

Number level 
264 

(2007) 
 

      600 540 

Outcome 
Students of middle 
technical schools  

Number level 
7,600 
(2007) 

 
    8,190 8,810 9,413 

Outcome 
Students participating 
in MCC-supported 
education activities 

Number cumulative 
 

0 
 

110 1,314 12,781 21,796 26,927 

Output 
Technologic institutes 
remodeled and 
equipped 

Number cumulative 
0 
 

0 0 0 1 1 

Output 
Middle technical 
schools remodeled 
and equipped 

Number cumulative 
 

0 
 

0 0 20 20 20 

Output 
Educational facilities 
constructed or 
rehabilitated 

Number cumulative 
0 
 
 

0 0 21 22 22 

Output Instructors trained Number cumulative 
0 
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Annex II: Table of Indicator Baselines and Targets 

Indicator Level Indicator Name 
Unit of 

Measure 
Indicator 

Classification 

 
Baseline 

(year) 
Year 1 Year 2 Year 3 Year 4 Year 5 

Output 

Number of instructors 
and staff trained or 
certified through MCC-
supported activities 

Number cumulative 
0 
 

0 0 500 500 500 

Output 

New scholarships 
granted to students of 
technological 
education 

Number cumulative 
0 
 

110 194 504 932 932 

Output 

New scholarships 
granted to students of 
middle technical 
education 

Number cumulative 
0 
 

0 150 1,071 2,521 3,445 

Output 
Students of non-
formal training  

Number cumulative 
0 
 

0 970 3,903 8,116 8,400 

Process 
Scholarship Program 
Administrator 
designated 

Date Date 
  
  

  Nov/15/ 08       

Process 
Diagnostic-Based 
Implementation Plan 
approved by MCC 

Date Date 
  
  

  Apr/30/ 09       

Process 

Value of signed 
educational facility 
construction, 
rehabilitation, and 
equipping contracts 

US Dollars cumulative 
0 
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Annex II: Table of Indicator Baselines and Targets 

Indicator Level Indicator Name 
Unit of 

Measure 
Indicator 

Classification 

 
Baseline 

(year) 
Year 1 Year 2 Year 3 Year 4 Year 5 

Process 

Value of educational 
facility construction, 
rehabilitation, and 
equipping contracts 
disbursed 

US Dollars cumulative 
0 
 
 

  726,317 6030,000 12580,000 12580,000 

Process 

Percent disbursed of 
educational facility 
construction, 
rehabilitation, and 
equipping contracts 

Percentage level 
0 
 

0 15.5 67.6 100.0 100 

Project 2: Productive Development 
Project 
  

  
  

  
      

      

Goal 

Increase in income of 
Productive 
Development 
beneficiaries  

Percentage level 
0 

(2004) 
 

        15 

Goal 

Increase in income of 
the target population 
for Productive 
Development services 
 

Percentage level 
  
0 

 
          

 Outcome 
Economic Rate of 
Return (ERR) 

Percentage level 
14 

(2004) 
 

  14 14 14 14 

 Outcome Employment created Number cumulative   0 2,813 5,994 8,365 11,000 
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Annex II: Table of Indicator Baselines and Targets 

Indicator Level Indicator Name 
Unit of 

Measure 
Indicator 

Classification 

 
Baseline 

(year) 
Year 1 Year 2 Year 3 Year 4 Year 5 

(number of jobs) 0 
(2004) 

Outcome 
Investment in 
productive chains by 
selected beneficiaries  

US Dollars cumulative 
  
0 

(2004) 
0 3658,883 18500,000 48500,000 65500,000 

Outcome 

Farmers who have 
applied improved 
practices as a result of 
training 

Number cumulative 
  
0 

0 1,551 3,000 5,800 7,000 

Outcome 
Enterprises that have 
applied improved 
techniques 

Number cumulative 
  
0 

0 14 44 94 114 

Output 

Number of 
beneficiaries of  
technical assistance 
and training 

Number cumulative 
  
0 

992 5,732 8,632 11,480 13,500 

Output Farmers trained Number cumulative 
  
0 

992 4,812 6,807 9,135 10,465 

Output 

Number of 
beneficiaries of 
technical assistance 
and training – Non-
agriculture 

Number cumulative 
  
0 

0 920 1,825 2,345 3,035 

Output 
Number of 
beneficiaries of 
technical assistance 

Number cumulative 
  
0 

0 54 84 209 284 
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El Salvador 
Annex II: Table of Indicator Baselines and Targets 

Indicator Level Indicator Name 
Unit of 

Measure 
Indicator 

Classification 

 
Baseline 

(year) 
Year 1 Year 2 Year 3 Year 4 Year 5 

and training – 
Agribusinesses 

Output Enterprises assisted  Number cumulative 
  
0 

0 55 92 217 292 

Output 
Number of hectares 
under production with 
support from PDP 

Number cumulative 
  
0 

0 7,643 11,788 14,489 15,000 

Output 
Amount of Investment 
Support fund 
(FIDENORTE) approved 

US Dollars cumulative 
  
0 

0 794,000 7500,000 8500,000 8500,000 

Output 

Amount of Investment 
Support fund 
(FIDENORTE) approved 
– Agriculture 

US Dollars cumulative 
  
0 

          

Output 

Amount of Investment 
Support fund 
(FIDENORTE) approved 
– Non-agriculture  

US Dollars cumulative 
  
0 

          

Output 

Number of loans 
approved by the 
Investment Support 
Fund (FIDENORTE) 

Number cumulative 
  
0 

0 3 30 35 35 

Output 

Number of loans 
approved by the 
Investment Support 
Fund (FIDENORTE) – 

Number cumulative 
  
0 

 0 2 14 16 16 
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El Salvador 
Annex II: Table of Indicator Baselines and Targets 

Indicator Level Indicator Name 
Unit of 

Measure 
Indicator 

Classification 

 
Baseline 

(year) 
Year 1 Year 2 Year 3 Year 4 Year 5 

Agriculture Producers 

Output 

Number of loans 
approved by the 
Investment Support 
Fund (FIDENORTE) – 
Agribusinesses 

Number cumulative 
  
0 

0 1 8 8 8 

Output 

Number of loans 
approved by the 
Investment Support 
Fund (FIDENORTE) – 
Non-agriculture 

Number cumulative 
  
0 

0  0  8 11 11 

Output 

Number of loans 
executed by the 
Investment Support 
Fund (FIDENORTE) 

Number cumulative 
  
0 

          

Output 

Number of loans 
executed by the 
Investment Support 
Fund (FIDENORTE) – 
Agriculture Producers 

Number cumulative 
  
0 

          

Output 

Number of loans 
executed by the 
Investment Support 
Fund (FIDENORTE) – 

Number cumulative 
  
0 
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El Salvador 
Annex II: Table of Indicator Baselines and Targets 

Indicator Level Indicator Name 
Unit of 

Measure 
Indicator 

Classification 

 
Baseline 

(year) 
Year 1 Year 2 Year 3 Year 4 Year 5 

Agribusinesses 

Output 

Number of loans 
executed by the 
Investment Support 
Fund (FIDENORTE) – 
Non-agriculture 

Number cumulative 
  
0 

          

Output Loan borrowers Number cumulative 
  
0 

          

Output 
Value of agricultural 
loans provided and 
guaranteed 

US Dollars cumulative 
  
0  

        

Output 
Value of agricultural 
and rural loans 

US Dollars cumulative 
  
  

          

Output 
Number of guarantees 
granted 

Number cumulative 
  
0 

0 419 1,109 4,109 5,109 

Output 
Value of loans 
guaranteed 

US Dollars cumulative 
  
0 

0 1016,124 3888,788 8180,000 9680,000 

Output 
Value of loans 
guaranteed – 
Agriculture 

US Dollars cumulative 
  
0 

          

Output 
Value of loans 
guaranteed – Non-
agriculture 

US Dollars cumulative 
  
0 

          

Process 
Service Provider 2 
Contracted 

Date Date 
  
  

Sept/30/08         
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El Salvador 
Annex II: Table of Indicator Baselines and Targets 

Indicator Level Indicator Name 
Unit of 

Measure 
Indicator 

Classification 

 
Baseline 

(year) 
Year 1 Year 2 Year 3 Year 4 Year 5 

Process 
FIDENORTE 
constituted 

Date Date 
  
  

Aug/31/08         

Process 

PROGARA NORTE 
constituted and 
capitalized with 
FOMILENIO´s funds 

Date Date 
  
  

Jul/31/08         

Project 3: Connectivity Project 
  

  
  

  
      

      

Goal 

Increase in income of 
households near the 
Northern 
Transnational Highway 

Percentage level 
 

0 
(2006) 

        6 

Goal 
Land prices along the 
Northern 
Transnational Highway  

US Dollars level 
3.22 

(2006) 
 

        3.40 

 Outcome 

Travel time from 
Guatemala to 
Honduras through the 
Northern Zone 

Hours level 
11.72 
(2006) 

 
        5.7 

 Outcome 
Vehicle operating 
costs on the Northern 
Transnational Highway  

US Dollars level 
0.49 

(202006) 
 

        0.37 

Outcome 
Average annual daily 
traffic 

Number level 
270 

(202006) 
 

        962 
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El Salvador 
Annex II: Table of Indicator Baselines and Targets 

Indicator Level Indicator Name 
Unit of 

Measure 
Indicator 

Classification 

 
Baseline 

(year) 
Year 1 Year 2 Year 3 Year 4 Year 5 

Outcome Roughness M/Km level 
11.5 

(202006) 
 

        2.8 

Output 
Kilometers of roads 
completed 

Kilometers cumulative 
  
0 

0 0 13.4 53.2 195.67 

Process 

Kilometers of Northern 
Transnational Highway 
with final design 
finished 

Kilometers cumulative 
  
0 

0 44.6 154.8 178 195.67 

Process 
Kilometers of roads 
under design 

Kilometers cumulative 
  
0 

          

Process 
Kilometers of roads 
under works contracts 

Kilometers cumulative 
  
0 

0 44.6 178.1 195.67 195.67 

Process 
Value of signed road 
construction contracts 

US Dollars cumulative 
  
0 

          

Process 
Value of signed road 
construction contracts 
disbursed 

US Dollars cumulative 
  
0 

0  9,970,626 68,769,634 155,145,056 202,538,846 

Process 
Percent disbursed of 
road construction 
contracts 

Percentage level 
  
0 

0 20 36 77 100 

Process 

Value of signed 
contracts for 
feasibility, design, 
supervision and 

US Dollars cumulative 
  
0 
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El Salvador 
Annex II: Table of Indicator Baselines and Targets 

Indicator Level Indicator Name 
Unit of 

Measure 
Indicator 

Classification 

 
Baseline 

(year) 
Year 1 Year 2 Year 3 Year 4 Year 5 

program management 
road contracts. 

Process 

Value disbursed for 
road contracted 
studies and 
supervision  

US Dollars cumulative 
  
0 

 0 2,258,594 6,490,001 12,299,216 15,077,961 

Process 

Percent disbursed for 
road contracted 
studies and 
supervision 

Percentage level 
  
0 

0 21 45 82 100 
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Annex No 3 Modifications to the M&E Plan 

M&E Plan Revision #1 – June 2008 

 

The first revision to the M&E Plan included two revisions: 

 

(1) Process milestone indicators were included for the first time. 

 

 (2) Goal indicator targets were modified. 

 

 

M&E Plan Revision #2 – March 2009 

 

The second revision to the M&E Plan included the following revisions: 

 

 (1) Define additional indicators for PDP in order to respond to agriculture and non-

agriculture beneficiaries, as well as agribusiness. 

 

 (2) Elimination of indicators related to Network Connecting Roads  

 

 (3) Define more indicator targets for next years. 

 

 (4) Explain the impact evaluations preparation process. 

 

 (5) Update the Main Economic and Social Indicators of NZ. 

 

 

M&E Plan Revision #3 – February 2011 

 

The third revision to the M&E Plan included the following revisions: 

 

(1) MTR Methodology  

(2) After MTR the adjustments (targets, indicators, ERR) were performed to every 

Project. PDP ERR is pending.  

(3) Targets Indicator establishment 

(4) Common Indicators incorporation. 

(5) Update on evaluation process of PDP. 

 

M&E Plan Revision #4 – December 2011 

 

The fourth revision to the M&E Plan included the following revisions: 

 

(1) Correction of non-formal training indicator on annex 3. 

(2) Modification of definitions for some PDP Indicators. 

(3) Adjustment on targets for PDP indicator on investment 

(4) Modification of definition for a Connectivity indicator. 

(5) Inclusion of annual income baselines for: PDP, ITCHA, Middle Technical 

Schools, Non-Formal Training, Water & Sanitation, Electrification, 

Community Infrastructure, and Connectivity Projects/Activities. 

(6) Inclusion of Annex 8. PDP Techniques. 
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M&E Plan Revision #5 – September 2012 

 

The fifth revision to the M&E Plan included the following revisions: 

 

(1) Compliance with the new MCC M&E Policy approved May 2012 

(2) Incorporation of the relevant common indicators from MCC’s official 

Guidance on Common Indicators approved May 2012; in order to ensure that 

related indicators are in accordance with common indicator definition, where 

necessary indicators were retired and added using standard language of 

common indicators.   

(3) Incorporation of close-out ERR and beneficiary numbers. 

 

El Salvador 
Annex III: Modifications to the M&E Plan 

Indicator 
Level 

Indicator Name 
Annex III 
Change 

Required 

Change 
Requester 

Date Justification 
Justification 
Description 

Change Description 

 Project 1: Human Development Project 

    

Activity 1: Community Development 
Activity 
  

      

 
Outcome 

Domestic water 
consumption 
(m3) 

Yes MCC ago-12 
Retire 

Indicator 

MCC requests that 
this indicator be 

retired and 
replaced with 

common indicator 
WS-14 

This indicator will 
be retired 

Outcome 
Residential 
water 
consumption 

Yes MCC ago-12 
New 

Indicator 

MCC requests that 
this common 

indicator be added 
(WS-14) 

This indicator will 
replace "Domestic 

water 
consumption 

(m3)" indicator.  
And the baseline 
and end compact 

targets will be 
changed to 

accommodate 
change from m3 

to liters. 

Outcome 

Incidence of 
water borne 
diseases (times 
per year per 
person) 

Yes MCC Sep-12 
Retire 

Indicator 

MCC requests that 
this indicator be 

retired and 
replaced with 

common indicator 
WS-16 

This indicator will 
be retired because 

the common 
indicator has 

changed. 

Outcome 
Incidence of 
diarrhea 

Yes MCC Sep-12 
New 

Indicator 

MCC requests that 
this common 

indicator be added 
 (WS-16) 

This indicator will 
replace “Incidence 

of water borne 
diseases (times 

per year per 
person)”. The 
baseline and 

target have been 
maintained using 

the mid-term 
review ERR model 
using 2007 data. 
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El Salvador 
Annex III: Modifications to the M&E Plan 

Indicator 
Level 

Indicator Name 
Annex III 
Change 

Required 

Change 
Requester 

Date Justification 
Justification 
Description 

Change Description 

Outcome 

Percentage of 
households with 
water in the 
Northern Zone 
(%) 

Yes MCC ago-12 
Retire 

Indicator 

MCC requests that 
this indicator be 

retired and 
replaced with 

common indicator 
WS-12 

This indicator will 
be retired 

Outcome 
Access to 
improved water 
supply 

Yes MCC ago-12 
New 

Indicator 

MCC request that 
this common 

indicator be added 
(WS-12) 

This indicator will 
replace 

"Percentage of 
households with 

water in the 
Northern Zone 
(%)" indicator 

Outcome 

Percentage of 
households with 
basic sanitation 
in the Northern 
Zone (%) 

Yes MCC ago-12 
Retire 

Indicator 

MCC requests that 
this indicator be 

retired and 
replaced with 

common indicator 
WS-13 

This indicator will 
be retired 

Outcome 
Access to 
improved 
sanitation 

Yes MCC ago-12 
New 

Indicator 

MCC request that 
this common 

indicator be added 
(WS-13) 

This indicator will 
replace 

"Percentage of 
households with 

basic sanitation in 
the Northern Zone 

(%)" indicator 

Output 

Households 
benefited with 
the connection 
to the electricity 
network - GOES 

Yes MCC Sept-12 
Retire 

Indicator 

MCC requests that 
this indicator be 

retired 

This indicator will 
be retired because 

FOMILENIO did 
not find it useful 

to continue 
reporting on such 

that it was 
reported only 

once. 

Process 

Value of signed 
water and 
sanitation 
feasibility and 
design contracts 

Yes MCC ago-12 
New 

Indicator 

MCC requests 
reporting of this 

indicator 
according to the 

common indicator 
definition WS-1 

This indicator will 
be reported 
according to 

common 
definition WS-1. 

Process 

Value of signed 
water and 
sanitation 
feasibility and 
design contracts 
disbursed  

Yes MCC ago-12 
Target 
Change 

MCC requests 
reporting of this 
indicator to be 
consistent with 

common indicator 
definition WS-1 

This indicator will 
be reported 
according to 

common 
definition for WS-

1. 
Targets will not be 

set 

Process 

Percent 
disbursed of 
water and 
sanitation 
feasibility and 
design contracts 

Yes MCC ago-12 
Target 
Change 

MCC requests 
reporting of this 
indicator to be 
consistent with 

common indicator 
definition WS-2 

This indicator will 
be reported 
according to 

common 
definition for WS-

2. 
Targets will not be 
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El Salvador 
Annex III: Modifications to the M&E Plan 

Indicator 
Level 

Indicator Name 
Annex III 
Change 

Required 

Change 
Requester 

Date Justification 
Justification 
Description 

Change Description 

set 
 

    

Activity 2: Education and 
Training 
  

        

Objective 

Employment 
rate of non-
formal trained 
beneficiaries 

Yes MCC Ago-12 
Retire 

Indicator 

MCC requests that 
this indicator be 

retired due to 
difficulty in 

calculating and 
interpreting, 

additionally it is 
noted that this 
information is 

captured in the 
following 
indicator: 

Employment of 
graduates of non-

formal training 
programs. 

This indicator will 
be retired 

Outcome 

Tertiary and 
secondary 
school graduates 
in MCC-
supported 
educational 
activities 

Yes MCC ago-12 
Retire 

Indicator 

MCC requests that 
this indicator be 

retired and 
replaced with 

common indicator 
E-7 

This indicator will 
be retired 

Outcome 

Graduates from 
MCC-supported 
education 
activities 

Yes MCC ago-12 
New 

Indicator 

MCC requests that 
this common 

indicator be added 
(E-7) 

This indicator will 
replace "Tertiary 
and secondary 

school graduates 
in MCC-supported 

educational 
activities" 
indicator.  

Output 
Instructors 
trained 

Yes MCC ago-12 
New 

Indicator 

MCC requests that 
this common 

indicator be added 
(E-5) 

This indicator will 
be reported 

according to the 
common 

indicator. Given 
change in 

definition to be in 
accordance with 

common 
indicator, target 
will not be set. 
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El Salvador 
Annex III: Modifications to the M&E Plan 

Indicator 
Level 

Indicator Name 
Annex III 
Change 

Required 

Change 
Requester 

Date Justification 
Justification 
Description 

Change Description 

Output 

Additional 
female students 
enrolled in MCC-
supported 
educational 
facilities – 
technological 
education 

Yes MCC Sep- 12 
Retire 

Indicator 

MCC requests that 
this indicator be 

retired 

This indicator is 
not required by 
MCC anymore, 

because the 
information is 
repeated by 

another indicator. 

Output 

Additional 
female students 
enrolled in MCC-
supported 
educational 
facilities – 
middle technical 
schools 
 
 

Yes MCC Sep- 12 
Retire 

Indicator 

MCC requests that 
this indicator be 

retired 

This indicator is 
not required by 
MCC anymore, 

because the 
information is 
repeated by 

another indicator. 

 
 Project 2: Productive Development Project  
  

Output Loan borrowers Yes MCC ago-12 
New 

Indicator 

MCC requests that 
this common 

indicator be added 
(AI-9) 

This indicator will 
be included 

 
 

Output 

Value of 
agricultural 
loans provided 
and guaranteed 

Yes MCC ago-12   

MCC requests to 
change the name 
of the indicator to 

differentiate it 
from common 
indicator AI-10 

 
The name of the 

indicator has 
changed from 

"Value of 
agricultural and 
rural loans" to 

"Value of 
agricultural loans 

provided and 
guaranteed", 

because it is not 
measuring the 

same information 
as common 

indicator (AI-10), it 
includes the value 
of the guarantee. 

 
 

Output 
Value of 
agricultural and 
rural loans 

Yes MCC ago-12 
New 

Indicator 

MCC requests that 
this common 

indicator be added 
(AI-10) 

 
This indicator will 

be reported 
according to the 

common indicator 
(AI-10). Target will 

not be set. 
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El Salvador 
Annex III: Modifications to the M&E Plan 

Indicator 
Level 

Indicator Name 
Annex III 
Change 

Required 

Change 
Requester 

Date Justification 
Justification 
Description 

Change Description 

  
 Project 3: Connectivity Project 
   
  

Outcome 
Average annual 
daily traffic 

Yes MCC ago-12 
New 

Indicator 

MCC requests that 
this common 

indicator be added 
(R-10) 

The name and 
definition will be 
change according 
to the level and 

common 
indicator. The 

measurement is 
the same 

 

Outcome Roughness Yes MCC ago-12 
New 

Indicator 

MCC requests that 
this common 

indicator be added 
(R-9) 

The name and 
definition will be 
change according 
to the level and 

common 
indicator. The 

measurement is 
the same 

 

 

 

Explanation for Beneficiary Number Changes 

 

Based on updated information on the achievements of each activity, the beneficiary 

numbers were updated.  For most activities beneficiary numbers went up as they achieved 

more than expected.  We also updated the population growth assumption and this reduced 

the beneficiaries for Community Infrastructure and Connectivity.   
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Annex No 4 

Assumptions of the Original Compact Economic Analysis 

 

The logical framework of El Salvador Compact is based on specific assumptions about 

the linkages between Project Activities and the goal of increasing economic growth and 

poverty reduction. The economic rates of return are based on these assumptions.  

 

The success of the Program is fully related to achievements of each Project Activity, and 

projected outcomes are based on assumptions. These assumptions for each Project 

Activity are presented following.  

 

Compact Goals Program 

 The increase in annual per capita income of residents in the Northern Zone in year 

5 without Compact Program is 2.2% (compound 2.0% of economic growth less 

1.7% of population growth); and with Compact Program is 19.1% (6.0% of 

connectivity project plus 13.1% on average of remaining projects). For year 10, the 

increase with and without Compact Program are 3.7% and 27.3% respectively.  

 The income elasticity used to calculate the poverty rate with and without Compact 

Program was 1.07, which corresponds to the national level GDP elasticity to 

poverty rate during 1991-2004.  

 The average annual per capita income of residents in the Northern Zone for 

baseline is US$720 according with the Households Survey of 2004. 

Human Development Project 

Outcome 1. Improved Technical Skills of Salvadorans 

 The promotion rate of the technological institute of Chalatenango is 78% and 72% 

for 20 middle technical schools. 

 70% of graduates of Chalatenango MEGATEC (ITCHA 2005) and 50% of 20 

middle technical schools (Household Survey 2004) obtain employment in the field 

of study one year after graduation. 

 The increase of yearly income for the graduates of Chalatenango MEGATEC is 

37% compared to income of the graduates of 12
th

 grade according to Mincer 

Equation; and 42% for the graduates of middle technical schools compared to 

income of graduates of 9
th

 grade. 

 8% of new enrolled to non-formal education drop out before finishing their studies. 

 19.6% of graduates of non-formal education obtain a formal job and 8% will be 

self-employment after training. 

 The increase in yearly income for those who obtain a formal job after labor 

training is 225% and for self-employment is 150%  

 The monthly income before labor training is US$ 60.0, for 10 to 12 years of study 

is US$267.9, and for 13 or more years of study is US$506.9. 

Outcome 2. Improved Access to Water and Basic Sanitation 

 The annual incidence rate of water-borne diseases is 148.6% of inhabitants without 

piped water at the national level. 38% of people that receive a medical consultation 

will go to the hospital for 4.6 days. 

 The cost of a consultation for morbidity is US$ 6.14 for primary attention health 

centers and US$15.11 for departmental hospitals. 

 59.1% of the sick are of working age (15 to 64 years old) and 23.7% are of student 

age (5 to 14 years old). According to the Household Survey of 2004 their daily 

average income is US$ 2.73. 
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 68.7% of households without piped water collect water from rivers and 31.3% buy 

it from a truck. 

 Households spend 30 hours per week (equivalent to 13.6% of productive time 

according to the BASIS survey elaborated by FUSADES) carrying water from 

rivers or they spend US$3.3 a month to buy 3.3 m3 of water from trucks. 

 The annual opportunity cost of time is US$720.0, assuming a 44 hours work week.   

 This project will provide residential water connections to 100% of households that 

buy water from trucks and 87.5% to households that carry water from rivers; the 

remaining 12.5% will obtain water from a public faucet. 

 The average consumption of water paid for by a household will increase from 3 m3 

per month to 18 m3 per month after the introduction of the residential connection. 

 The price of water will decline from 3.3 US$/m3 before the project to 0.43 

US$/m3 at 2005 constant prices.  

Outcome 3. Improved Access to Electricity 

 Households without electricity spend money on candles, batteries for lamps, and 

kerosene to obtain alternative energy to light houses. 

 This project will provide residential electricity connections to 46,336 households 

and insolated solar systems to 952 households. 

 The average consumption of electricity by household will increase from 3.1 

equivalent kwh per month to 10.9 after installation of insolated solar systems or 48 

after the introduction of residential electricity connections. 

 The price of electrical energy will decline from 2.57 US$/equivalent kwh before 

the project to 0.69 US$/kwh for insolated solar systems or 0.20 US$/kwh for 

residential electricity connections, both at 2005 constant prices. 

Outcome 4. Improved Access to Schools and Health Centers 

 The opportunity cost of time for beneficiaries of community infrastructure is 

US$720 per year or US$ 0.19 per hour. 

 The project will reduce the time of access to schools and health centers by 18 

minutes or 30%. 

Productive Development Project 

Outcome 5. Increased Private Investment in Productive Chains 

 Small and poor farmers of the Northern Zone are engaged in low-productivity and 

low-quality production. 

 MCC funds will support pre-investment studies, technical assistance for the 

development of and implementation of business plans, partial investment capital 

(to finance physical infrastructure, equipment, seeds and plants, irrigation systems, 

etc.), guarantees, and agricultural insurance to increase the incomes of small and 

poor farmers of the Northern Zone. 

 The project is intended to help the region jump-start investment, in productive 

chains with competitive advantage like forestry, fruits, vegetables, dairy products 

and meat, artisan products, and geo-tourism. 

 The opportunity cost for small farmers of the Northern Zone is annual income of 

US$720. 

 The information sources of prices, yields, costs and technology of production of 

wood, fruits, vegetables, dairy products and meat are MAG, FRUTALES, 

CAMAGRO, FIAGRO, FINTRAC and BMI. 

 The products and services provided by this project will use a demand driven 

approach. 
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Connectivity Project 

Outcome 6. Improved the Road Network 

 The project will intervene 290 kilometers to secondary road standard on the 

Northern Transnational Highway, and 240 kilometers to modified tertiary road 

standard on Network of Connecting Roads. 

 The annual average daily traffic (AADT) will increase from 379 to 436 vehicles 

per day on the Northern Transnational Highway; and from 204 to 226 vehicles per 

day on Network of Connecting Roads. 

 The source of the 2005 baseline of AADT is the SIGESVIES (Sistema de Gestion 

Vial de El Salvador) of the Ministry of Public Works. The projected annual rate of 

growth is 1.69% for paved roads and 1.41% for non paved roads during 2006- 

2010; and 1.45% and 0.94% for the same roads during 2011-2029. 

 The program interventions will reduce the average international road roughness 

index (IRI) of the Northern Transnational Highway from 10.2 to 2.7; and the IRI 

of the Network of Connecting Road from 12.1 to 2.7. 
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Annex No 5 

PDP Techniques. 

 
AGENDA OF CURRICULA DEVELOPED BY PRODUCTIVE CHAIN AT CENTERS OF 

DEMONSTRATIVE ENTERPRISE DEVELOPMENT -CDED
17

 

 
Curricula for Horticulture and Fruits 

PRODUCTION 
1. Planting plan 

a. Staggered planting 

b. Intercropping 

c. Crop rotation 

d. Associated crops 

2. Good Agricultural Practices -GAP 

a. GAP objectives 

b. GAP benefits 

c. Demonstration elements 

d. Crop protection and safety  

e. Worker´s health 

f. Environment Protection 

g. Types of pollution 

3. Soil preparation 

a. Main procedures 

b. Soil conservation 

c. Wind control 

d. Virus Control 

4. Protected crops 

a. Basic concepts 

b. Types of cover crops under 

c. Use of protected crops considerations 

5. Pressurized irrigation management 

a. Irrigation system components 

b. Efficient management 

c. Maintenance 

6. Preparation of Seedlings 

a. Basic concepts 

b. Disinfection of trays 

c. Application of substrate 

d. Trays filled 

e. Seeding and capping 

f. Germination chamber  

g. Fertilization  

h. Irrigation 

i. Transplantation 

7. Fertilization 

a. Basic concepts 

b. Half demanding crops 

c. Fertilization with microelements 

d. Low-demand crops 

e. Fertilization of seedlings 

f. Crop fertilization 

8. Cultural tasks 

a. Transplantation 

b. Tutoring 

c. Tied 

d. Pruning 

                                                 
17

 This information was taken from PDP M&E- Manual; Annex 3. FOMILENIO. The techniques listed here 

are included but not limited. 
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e. Soil coverage 

f. Removal of weeds and crops residues 

g. Weed control methods 

COMERCIALIZATION 
9. Commercialization and marketing 

a. Supply 

b. Demand 

c. Rapid market survey 

d. Controlled / Non-controlled  variables 

ORGANIZATION 
10. Organizational and administrative strengthening  

e. Plots administration (Accounting, records) 

f. Basic economic analysis 

CROSSCUTTING ISSUES 

11. Crosscutting issues 

g. Environment 

h. Social 

i. Gender 

 

Curricula for Dairy 
I. PRODUCTIVITY 

1. Hygienic production of milk  

a. Good agricultural practices for milk production 

b. Hygienic milking 

2. Animal food and nutrition  

a. Feeding of calves and heifers 

b. Nutrition and feeding of dairy cows 

c. Feeding and care of the dry cow 

3. Forage management 

a. Grazing 

b. Use of urea 

c. Use of sugar cane 

d. Forage conservation 

4. Herd health 

a. Zoonotic diseases 

b. Deficiency diseases 

c. Reproductive diseases 

5. Animal reproduction  

a. Management of reproduction 

b. Genetic improvement 

II. ORGANIZATION  

6. Administration and management of the farm 

a. Reproductive and productive records 

b. Farm management 

III. MARKET 

7. Organization for market access.                                                    

8. Marketing strategy and commercialization                                       

9. Marketing research.                                                                         

10. Sales management.                                                                            

IV. CROSSCUTTING ISSUES 

11. Crosscutting issues 

a. Gender 

b. Social  

c. Environment 

 

Curricula for Aquaculture 
 

PRODUCTION (Increased productivity) 

Introduction to Aquaculture planning: BPA/BPH/BPM 

1. Overview and application of: 
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a. Good aquaculture practices. 

b. Good hygienic practices. 

c. Good manufacturing practices. 

2. Operations and production management  

d. Selection and planting of fry. 

e. Water Exchange management 

f. Feed management. 

g. Harvest management. 

h. Postharvest handling. 

i. Production systems. 

j. Physicochemical parameters handling. 

k. Genetic. 

3. Management of water quality 

4. Disease management                                                                           

5. Processing and packaging.                                                                      

ORGANIZATION 

6. CDED-Manual                                                                                            

7. Importance of partnering.                                                                

8. Organization for the production.                                                            

9. Market linkages                                                                            

10. Management committee.                                                                                        

11. Basic financial analysis.                                                                           

MARKET 

12. Organization for market access.                                                    

13. Market strategy and commercialization.                                           

14. Marketing research.                                                                         

15. Sales management.                                                                            

CROSSCUTTING ISSUES  

16. Environment  

17. Social 

18. Gender 

 

Curricula for Beekeeping 
PRODUCTION 

1. Hygienic harvest of honey.  

2. Pest control at harvest time.  

3. Apiary management after harvest.  

4. Factors promoting swarming.  

5. Apiculture health.  

6. Good beekeeping practices for the production of honey quality and safety.  

7. Practical techniques for introduction of queen bees.  

8. Reproduction of hives.  

9. Processing and use of beeswax.  

10. Artificial feeding of bees. 

11. Diversification of beekeeping.  

12. Beekeeping bussiness administration.  

13. Beekeeping industrialization.  

14. Capture and use of swarms.  

15. Beekeeping in harmony with the environment.  

16. The nest of stingless bees.  

17. Artificial feeding of stingless bees.  

18. The movement of hives of stingless bees traditional to modern.  

19. The division of stingless bee hives.  

20. Pests and diseases of stingless bees.  

21. Hygienic harvest of honey from stingless bees. 

ORGANIZATION (Administrative and organizational strengthening) 

22. CDED Manual (Ruling, functions, scope, commitments, etc).  

23. Importance of partnering.  

24. Organization for the production.    

25. Market linkages (Organization CDED/CAS/CNMS). 
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MARKET 

26. Organization for market access.                                                    

27. Market strategy and commercialization.                                           

28. Marketing research.                                                                         

29. Sales management.                                                                            

CROSSCUTTING ISSUES 

30. Environment  

31. Social 

32. Gender 

 

Curricula for Special Coffee 
PRODUCTION (Increased productivity) 

1. Harvest quality 

2. Building of african beds 

3. Drying quality 

4. Parchment packaging 

5. Cupping techniques 

6. Use of refractometer and coffee moisture meters 

7. Proper use and maintenance of equipment and facilities for the production of special coffee. 

ORGANIZATION (Administrative and organizational strengthening) 

8. CDED-Manual (Ruling, functions, scope, commitments, etc) 

9. Importance of partnering 

10. Organization for the production   

11. Market linkages (Organization CDED /Regional Boards/CAS/El SalvadorProduce 

12. Management committee (Objectives, ruling, meeting management and agenda) 

MANAGERIAL SKILLS 

13. Fundamental principles in the administration of a company 

14. Stages of the administrative process and fundamental aspects 

15. Design, use and management of administrative tools. 

16. Basic financial analysis 

MARKET ACCESS 

17. Organization for market access 

18. Marketing strategy and commercialization. 

19. Marketing research 

20. BPA/BPH/BPM 

 

Curricula for Conventional Coffee 
PRODUCTION (Increased productivity) 

1. Soil sampling 

2. Implementation of nurseries 

3. Appreciative coffee tree pruning 

4. Pruning shade 

5. Replanting of coffee 

6. Weed control 

7. Fertilization 

8. Pest and disease control 

9. Harvest 

ORGANIZATION (Administrative and organizational strengthening) 

10. CDED-Manual (Ruling, functions, scope, commitments, etc) 

11. Importance of partnering 

12. Organization for the production   

13. Market linkages (Organization CDED /Regional Boards/CAS/El SalvadorProduce 

14. Plots administration (Accounting, records) 

15. Basic financial analysis 

MARKET ACCESS 

16. Organization for market access 

17. Commercialization strategy 

18. Pricing information 

19. BPA/BPM 
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Annex No 6 
 

Risks for Project Activities of the Compact 

 

The success of the Compact is fully related to achievements of each Project Activity, 

and projected outcomes are based on external risks, that are presented in the following 

table. 

 
 

 Risks for Project Activities of the Compact  

Compact Goals Program 

 A reduction in the poverty rate of the Northern Zone will be less sensitive to 

economic growth if the residents of Northern Zone do not take advantage of 

employment and business opportunities generated by the Productive Development 

and Connectivity Projects. 

 An increase on input costs would difficult to get the level of achievement of the 

original targets of the Program. 

 The requirements of counterpart fund for Municipalities and Communities could 

delay the execution of the projects. 

 

 

Human Development Project 

Outcome 1. Improved Technical Skills of Salvadorans 

 A potential mismatch between areas of demand in labor markets and career 

training provided by higher technical education, middle technical institutes and 

providers of informal training. This training may increase the human capital of 

residents of Northern Zone but will not ensure employment. 

 Lags in the execution of the formal technical education and non formal skills 

development sub-activities will not provide sufficient and timely workers 

demanded by Productive Development Project. 

 

Outcome 2. Improved the Access to Water and Basic Sanitation 

 Lack of education in appropriate health and sanitation practices will not reduce the 

incidence rate of waterborne diseases. 

 Lack of technical assistance for community capacity building will not ensure 

maintenance and sustainability of water and sanitation system. 

 Willingness to pay a tariff by the beneficiaries of water program will diminish if 

their incomes do not increase. 

 Lack of human capital of beneficiaries from the water and sanitation projects 

and/or lack of employment opportunities will not permit a productive use of time 

gained by no longer having to fetch water.  

Outcome 3. Improved Access to Electricity 

 Lags on increase in electricity generation will reduce the quality of the service and 

quantitative of electricity consumed by rationing or higher prices. 

 Low density of users connected to distribution lines will increase the cost of 

expansion of the electrical network. 

 Poor maintenance will reduce the useful life of insolated solar systems and the 

electricity consumption of the beneficiaries of the rural electrification project.  

Outcome 4. Improved Access to Schools and Health Centers 

 If the community infrastructure is not a permanent solution in rainy and dry 
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seasons, the beneficiaries will not reduce the time to access schools and health 

centers over the entire year. 

Productive Development Project 

Outcome 5. Increased Private Investment in Productive Chains 

 Reduction of international prices will not promote private investment in the 

productive chains selected. 

 Higher financial costs (fees, lending interest rates, guarantees, premium of 

agricultural insurance) will not switch the low productivity production of small 

and poor farmers to productive chains selected with competitive advantages. 

 Higher transaction costs create barriers to private financial institutions in financing  

small and poor farmers of the Northern Zone. 

 Residents of the Northern Zone could find employment in other zones of the 

country (like Port of La Union) instead of working the land. 

 Lags in the beginning of the Program will postpone the agriculture activities to the 

next rainy season. 

Connectivity Project 

Outcome 6. Improved the Road Network 

 International traffic over the Northern Transnational Highway will not increase, 

because the roads that connect the borders of El Salvador with Guatemala and 

Honduras will not be built simultaneously. 

 The paved rural roads will not increase the traffic between farms and rural villages 

or municipalities because the productive development program will not be 

implemented in parallel. 

 The migration from the Northern Zone to the rest of the country will reduce the 

demand of passenger transport within Northern Zone. 

 The high fuel prices will reduce the demand of transport at the national level.  

 
 


